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DESIGN APPOINTMENT

THIS DEED IS DATED 2020

PARTIES

(1) The Football Foundation of 10 Eastbourne Terrace, London W2 6LG (the 'Client', which
expression shall include successors in title (including a statutory successor in title) and/or permitted
assignees); and

(2) Robinson Low Francis LLP (company number: OC309255) whose registered address is 26
Finsbury Square, London, EC2A 1DS (the 'Consultant’)

each a Party and together the Parties for the purpose of this Appointment.
RECITALS
(A) The Client intends to carry out various Projects.

(B) The Client and the Consultant wish to enter into an appointment in respect of the provision of cost
consultant and employer's agent services in connection with each Project.

(C) The contract in respect of each Project will be created by signing an Order which incorporates by
reference the terms and conditions set out in this appointment.

OPERATIVE PROVISIONS

1. Definitions and Interpretation
1.1 In this Appointment the following words and expressions shall have the following meanings:

'Applicant Body' the ultimate beneficiary of a Project specified in the Order;

'Appointment’ the terms and conditions of this appointment together with all
recitals, schedules and appendices to it and any addition or
amendment of the same and, for the avoidance of doubt, any
Order signed pursuant to this appointment;

'Beneficiary' means the Client (where there are sub-consultant collateral
warranties), the Applicant Body and/or any other third party
beneficiary set out in the Order’;

'Building Contract' the building contract or contracts for the carrying out of the
Project entered into or to be entered into between the Client
and the Contractor;

'CDM Regulations' the Construction (Design and Management) Regulations
2015 (Sl 2015/51), and any related guidance requirements
including any Approved Code of Practice, amended or
replaced from time to time by the Health & Safety Executive;

'‘Construction Act' means the Housing Grants, Construction and Regeneration

Act 1996, including any amendment, variation or re-
enactment thereof;

" Insert the details of any other third party stakeholders with an interest in the project who will require the benefit of a warranty
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'Construction Products
Regulations'

'Contractor’

'Documents’

'Duties’

'Fee'

'Funder’

'Group Company'

'Insolvency Event’
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the Construction Products Regulations 2013 (S| 2013/1387),
the Construction Products Regulation (305/2011/EU), the
Construction Products Regulations 1991 (Sl 1991/1620) and
the Construction Products Directive (89/109/EC);

the contractor referred to in the Order or any other such
contractor or contractors appointed by the Client under the
Building Contract to execute all or any part of the Project;

all the information, formulae, data, drawings, models, plans,
elevations, sections, perspectives, specifications,
schedules, designs (including those prepared on any CAD
system), reports prints, samples and other similar design
documents and information (including any stored
electronically) and software or similar items and technology
including improvements in the same used in or otherwise
which have been or will be prepared or provided by or on
behalf of the Consultant in connection with the Project using
the standard of care set out at Clause 4.3;

the duties imposed on the Client under the CDM
Regulations;

the fee set out in the Order;

a person providing finance in connection with: (a) the Project
or the completed Project; and/or (b) in respect of the whole
or any part of the Site, whether that person acts on its own
account, as agent for a syndicate of other parties or
otherwise;

means any subsidiary or holding company of the Client or
another subsidiary or holding company of such company as
subsidiary or holding company are defined in section 1159
Companies Act 2006;

means, where the Consultant is a body corporate any of the
following occur:

1. when it enters administration within the meaning of
Schedule B1 to the Insolvency Act 1986;

2. on the appointment of an administrative receiver or
a receiver or manager of its property under Chapter
| of Part Il of that Act, or the appointment of a
receiver under Chapter Il of that Part;

3. on the passing of a resolution for voluntary winding
up without a declaration of solvency under section
89 of that Act; or

4. on the making of a winding-up order under Part IV or
V of that Act; or

Where the Consultant is a partnership it becomes insolvent:



DESIGN APPOINTMENT

'Intellectual Property Rights

'Order’

'Professional Team'

'Professional Team
Appointments'

'Project’

'Services'
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1. on the making of a winding-up order against it under
any provision of the Insolvency Act 1986 as applied
by an order under section 420 of that Act; or

2. when sequestration is awarded on the estate of the
partnership under section 12 of the Bankruptcy
(Scotland) Act 1985 or the partnership grants a trust
deed for its creditors; or

The Consultant as an individual becomes insolvent:

1. on the making of a bankruptcy order against him
under Part IX of the Insolvency Act1986; or

2. on the sequestration of his estate under the
Bankruptcy (Scotland) Act 1985 or when he grants a
trust deed for his creditors; and/or

The Consultant becomes insolvent if:

1. he enters into an arrangement, compromise or
composition in satisfaction of his debts (excluding a
scheme of arrangement as a solvent company for
the purposes of amalgamation or reconstruction); or

2. (in the case the Consultant is a partnership) each
partner is the subject of an individual arrangement
or any other event or proceedings referred to here;
and

any event analogous to any of the above occurs in any
jurisdiction in which the Consultant is incorporated, carries
on business or has any assets;

the existing and future copyright, intellectual property rights
and/or any other rights of a similar nature in the Documents
(including without limitation patents, trademarks, designs,
design rights, copyright, investments, trade secrets, know-
how and confidential information) and all applications for
protection of the same;

an order in the form annexed at Appendix 1 issued to the
Consultant by the Client calling off the Services for a Project
and incorporating by reference the terms and conditions of
this appointment;

the consultant or consultants referred to in the Order or such
Professional Team as may be appointed from time to time in
relation to the Project;

the appointments entered into between the Client and the
various members of the Professional Team;

the Project described in the Order;

the services set out in Schedule 1;
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1.2

1.3

1.4

1.5

1.6

2.1

22

23

24

25

2.6

'Third Party Agreements' means all agreements relating to or affecting the Project or
the Site which have been entered into or may be entered into
by the Client and/or any Group Company from time to time
and disclosed to the Consultant (whether on or before the
date of this Appointment or after the date of this
Appointment) including without limitation any agreement for
lease, sale agreement and/or funding agreement and those
(if any) set out in the Order;

'Site’ the land identified in the Order;

'Start Date' the date the Consultant first performed any services in
connection with this Appointment;

VAT value added tax or any tax of a similar nature which may be
substituted for or levied in addition to it if and when
applicable;

'Working Days' means any day except Saturday, Sunday and bank or other

public holidays in England.

References to laws, statutes, byelaws, regulations, orders and delegated legislation shall include
any law, statute, byelaw, regulation, order or delegated legislation re-enacting, consolidating or
made pursuant to the same.

References to clauses, schedules and appendices shall be references respectively to the clauses
of and the schedules and appendices to this Appointment.

The Consultant acknowledges and confirms that in entering into this Appointment it has placed no
reliance upon any statement, representation or warranty made or given by the Client which is not
set out in this Appointment.

If any term, condition or provision of this Appointment is held to be invalid, unlawful or unenforceable
to any extent, such term, condition or provision shall not affect the validity, legality or enforceability
of the remaining parts of this Appointment.

Any words following the terms including, include, in particular, for example or any similar
expression shall be construed as illustrative and shall not limit the sense of the words, description,
definition, phrase or term preceding those terms.

Appointment and Key Personnel

The Client appoints the Consultant to be cost consultant and employer's agent for each Project.
Regardless of the date of this Appointment it shall be effective from the Start Date.

The Consultant acknowledges that it has full knowledge of the scope of the Project.

The Consultant shall provide the key personnel identified in the Order. No change may be made to
the identity of any of the key personnel without the prior written approval of the Client.

The Client may require (but not vexatiously) the removal of any of the Consultant's personnel
(including any of the key personnel referred to in the Order) from the Site or from any further
participation in the Project.

The Consultant shall comply with any reasonable instructions issued by the Client in respect of any
matter connected with the Project and the Services save that if in the performance of the Services
the Consultant has a discretion exercisable as between the Client and the contractor the Consultant
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3.1

3.2

3.3

41

4.2

4.3

4.4

4.5

4.6

4.7

4.8

shall exercise its discretion independently and fairly and keep the Client fully informed as to any
discretion it exercises.

Conduct

This Appointment requires the Parties to each adopt and encourage collaborative behaviour and to
seek to identify and eliminate any behaviour which is found to be uncollaborative.

It is expected that all members of a Project team will be the best people for the required Services
and the Client expects team members to stay involved and committed to a Project until its
completion (or otherwise for the duration of their employment by the Consultant).

The Consultant shall ensure that no Services are performed in a manner which might bring the
Client into disrepute.

Performance of Services
The Consultant shall perform the Services in compliance with this Appointment.

In performing the Services the Consultant shall comply with the brief, budget and programme
requirements for the Project provided by the Client, as those may reasonably be adjusted from time
to time. If the Consultant becomes aware of any circumstances which may prevent the Project from
proceeding according to those requirements, then the Consultant is to notify the Client in writing
immediately.

Subject always to complying with the requirements under the CDM Regulations, in performing the
Services the Consultant shall exercise all the reasonable skill, care and diligence to be expected of
a qualified and experienced cost consultant and employer's agent in carrying out equivalent services
for developments of a similar size, scope, complexity, value and purpose to the Project.

The Consultant shall at all times keep the Client fully and properly informed of all aspects of the
progress and execution of the Project and provide such information and advice to the Client and
such other persons as the Client may reasonably require or as may be appropriate and in particular
give the Client notice of any requirement for instructions sufficiently in advance (in any event not
less than 7 days' notice) to enable internal consultation to take place so that the Contractor and the
Professional Team are not prevented or delayed in their work.

The Consultant shall liaise with the Professional Team and the Contractor, any sub-contractors and
suppliers, and shall co-ordinate the Consultant's professional duties with their respective services.

The Client (and no other member of the Professional Team) shall be entitled to instruct variations
to the Services. A variation to the Services may include the omission of work and such omitted
work may be carried out by others, the Client, or by others engaged by the Client. Where the Client
instructs such an omission a fair and reasonable adjustment shall be made to the Fee but the Client
shall not be liable to the Consultant for any costs, expenses, disbursements or losses (including
indirect losses, consequential losses, loss of profits, loss of chance or other similar losses) arising
out of that omission.

Notwithstanding anything to the contrary in this Appointment any additional services and/or works
required as a result of any negligence or other breach of this Appointment by the Consultant shall
be provided without cost to the Client.

The Consultant warrants that it has not specified and shall not specify or approve for use in the
Project any substances, materials, equipment, products, kits, building practices or techniques not
in conformity with any relevant British Standard or codes of practice (or European Union equivalent)
or which are generally known or which ought to have been known by the Consultant at the time of
specification or approval for use to be deleterious to health and safety of any person or to the
durability of buildings and/or other structures and/or finishes and/or plant and machinery in the
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4.9

4.10

4.1

412

413
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particular circumstances in which they are used and/or have been supplied or placed on the market
in breach of the Construction Products Regulations and shall use the standard of care referred to
in Clause 4.3 to notify the Client should the Consultant become aware of any use of such materials
in the performance of its inspection duties under this Appointment (if any) to ensure that no such
materials are used in the Project.

The Consultant warrants to the Client that the Consultant has used and will continue to use the level
of skill, care and diligence set out in Clause 4.3 to ensure that the Documents supplied or prepared
by the Consultant shall meet the requirements of the Client.

The Consultant shall not make any alteration or addition to or omission from the Services nor the
design of the Project without the prior written consent of the Client nor except in an emergency
(save for a health and safety related emergency (‘health and safety emergency')) issue any
instruction, give any approval or do any other thing which would or may materially increase the cost
of the Project or affect the programme without the Client's prior written approval. The Consultant
shall notify the Client promptly, time being of the essence, of the actions taken by the Consultant
following such a health & safety emergency, and shall notify the Client promptly where design or
Services related changes are required due to health and safety reasons (but excluding a health &
safety emergency) and/or to ensure compliance with the CDM Regulations.

The Consultant shall liaise as necessary with any sub-contractors and/or suppliers to the intent that
the overall design of the Project shall be fully integrated.

The Consultant shall:

(@) perform its duties under this Appointment so that no act, omission or default shall constitute,
cause or contribute towards a breach of duties and obligations of the Client and/or a Group
Company under any or all of the Third Party Agreements and/or any Building Contract; and

(b)  comply with procedures laid down in any or all of the Third Party Agreements for drawdown
of funding and for the approval of or changes in design, specifications or materials and for
the inspection of the Project prior to the issue of any certificates of practical completion or
certificate of making good defects under any Building Contract.

The Consultant shall visit the Site as often as is necessary to ensure the proper performance of the
Services throughout the period from the date of possession specified in the Building Contract to the
date of practical completion of the Project under the Building Contract. The Consultant shall further
ensure that observations of the Site shall be made by the Consultant at least once every week; and
shall participate in project meetings and/or any other meetings on or near the Site as and when
reasonably required.

Coordination and supply of information and duties of the Client

(@) The Client acknowledges that it is responsible for the Duties imposed by the CDM
Regulations and that in delivering the Duties it is relying on the guidance and assistance of
the Consultant to assist the Client in complying with its Duties.

(b)  The Client must provide to the Consultant such information in the possession of the Client
and assistance as the Consultant may reasonably require for the performance of the Services
and shall use reasonable endeavours to procure that the Professional Team and any
Contractor engaged do so likewise, provided that the Consultant requests such information
and assistance in sufficient time and acts reasonably.

Professional Appointment of FMC (200422).DOCX
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5.1

5.2

5.3

5.4

5.5

5.6

5.7

5.8

Fees and Payment

Subiject to the proper performance by the Consultant of its obligations under this Appointment and
to Clause 12 (Termination and Suspension) the Client shall pay or procure the payment to the
Consultant of the Fee in respect of the Services. The Fee shall include all expenses, overheads
and disbursements of the Consultant.

The Client shall pay to the Consultant an additional fee in respect of any further services instructed
in writing by the Client any such additional fee to be agreed between the Client and the Consultant
prior to compliance with the written instruction. If no prior written agreement is reached in respect
of an additional fee the Consultant shall carry out the additional services in any event and be entitled
to a fair and reasonable additional lump sum. The Consultant warrants to the Client that the
Consultant has used and will continue whilst performing the additional services to use the level of
skill, care and diligence set out in Clause 4.3 to carry out the additional services. The Consultant
shall keep such records as may be reasonably necessary to support any payment for additional
fees.

The Fee plus applicable value added tax (where applicable) shall be paid in the instalments and/or
stages as set out in the Order.

The Consultant submits a written application for payment on the dates stated in the Order or as the
case may be, the occurrence of any other event or after the completion of the relevant stage as
referred to in the Order which under the terms of this Appointment gives rise to an entitlement to
payment. Any payment provided for in this Appointment shall become due:

(@) 7 days after such written application for payment is received by the Client; or (if later),

(b) the receipt by the Client of a VAT invoice (or its equivalent) together with any supporting
documents that are reasonably necessary to check the invoice.

and such written application for payment pursuant to sub-clause 5.4(a) and (b) shall specify
the sum that the Consultant considers will become due on the payment due date and the
basis on which that sum is calculated; or

(c) inthe case of payments due to the Client submission to the Consultant of a written application
together with any supporting documents that are reasonably necessary to check the notice.
The notice and supporting documents shall specify the sum that the Client considers will
become due on the payment due date and the basis on which that sum is calculated. The
payment due date pursuant to this sub-clause shall be the date of receipt by the Consultant
of the Client's written application.

The Client (or in the case of payments due to the Client the Consultant) shall not later than 5 days
of the payment becoming due issue to the other party a payment notice specifying the amount of
any payment or payments which he considers to be due and the basis on which it is or they are
calculated (the notified sum).

The final date for the making of any payment shall be 28 days after the date on which that payment
becomes due.

Subject to Clause 5.9 and unless the Client (or in the case of payments due to the Client the
Consultant) has served a notice under Clause 5.8 it shall pay the sum referred to in Clause 5.5 (or
if notice has not been served under Clause 5.5, the sum referred to in the invoice served by the
party in Clause 5.4) on or before the final date for payment of each invoice.

Neither party may pay less than the notified sum due under this Appointment as referred to Clause
5.7 unless not less than two days before the final date for payment (in this Clause 5 the 'prescribed
period') he has given a notice to the other party that it intends to pay less than the notified sum (a
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5.9

5.10

5.11

6.1

6.2

6.3

6.4

71

'pay less notice'). Any pay less notice shall set out the sum the payer considers is due on the date
the pay less notice is served and the basis on which that sum is calculated.

If the Consultant becomes Insolvent (as defined under Section 113 of the Construction Act) after
the prescribed period the Client shall not be required to pay the Consultant.

For the purposes of Clause 5, where an act is required to be done within a specified period after or
from a specified date, the period begins immediately after that date and where the period would
include Christmas Day or Good Friday or a day which is a public holiday in the country in which the
Site is located then that day shall be excluded.

If the Client fails to pay the amount, or any part thereof, due to the Consultant by the final date for
payment, the amount remaining unpaid shall bear simple interest only at the rate of two per cent
(2%) over the Bank of England base rate current at the date that the payment became overdue
which the parties agree shall be a substantial remedy within the meaning of the Late Payment of
Commercial Debts (Interest) Act 1998.

Intellectual Property

The Consultant grants to the Client with immediate effect a royalty-free, irrevocable, non-exclusive,
licence to use, reproduce and adapt the Documents for any purpose whatsoever connected with
the Project including but without limitation the design, construction, completion, re-construction,
maintenance, advertisement, reinstatement, repair, modification, extension, use, letting, sale and
fitting out of the Project and the licence granted shall carry the right to grant sub-licences and shall
be transferable to third parties provided that the Consultant shall not be liable to the Client or any
sub-licensee or permitted assignee of the Client for any use of the Documents for any purpose other
than that for which the same were prepared by or for the Consultant.

The Consultant warrants and undertakes to the Client that the licence granted by Clause 6.1 does
not and will not infringe any Intellectual Property Rights, and indemnifies the Client in respect of any
legal liability and related costs arising or in connection with such infringement.

The Consultant shall, if so requested by the Client at any time (including upon the termination of the
Consultant's engagement under this Appointment), give the Client access to the negatives and/or
copies of all Documents subject in the latter case to the Client paying the Consultant's reasonable
copying charges.

The Consultant waives any rights to be identified as the author of the Documents pursuant to
Section 77 of the Copyright Designs and Patents Act 1988 and any right not to have the designs
contained in the Documents subjected to derogatory treatment in accordance with Section 80 of
that Act.

Assignment

The Client may assign (without the Consultant's consent) the rights and/or benefits under this
Appointment:

(@) ontwo occasions to any person or entity; and
(b)  without counting as an assignment under Clause 7.1(a):

(i) by way of security to a Funder (including any reassignment on redemption of security);
or

(i)  toand from a Group Company.
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7.2

7.3

8.1

8.2

8.3

9.1

9.2

9.3

9.4

10.

10.1

The Consultant shall not assign, novate or otherwise transfer this Appointment (whether in whole
or in part) or any right or obligation under it (whether or not accrued) without the prior written consent
of the Client.

The Consultant shall not contend in defence of any proceedings by the beneficiary of any
assignment under this Appointment or otherwise that the Consultant's liability to the beneficiary of
any assignment is affected or diminished where the Client has suffered no loss or a loss different
from the beneficiary of any assignment by reason of any breach of this Appointment by the Client.

Sub-letting

The Consultant shall not sub-contract the performance of any of the Services without the Client's
prior written consent. The Consultant shall be responsible for any services it sub-contracts to a
third party as if it had performed those services itself.

Notwithstanding any sub-contracting pursuant to Clause 8.1, the Consultant shall be responsible
for:

(@) checking the work carried out by any sub-consultant or third party to ensure that it complies
with the overall design intent; and

(b)  the co-ordination and integration of such work into the design of the Project.

The appointment of any third party to carry out any design work on behalf of the Consultant shall
not in any way relieve the Consultant of its obligations under this Appointment.

Insurance

The Consultant shall immediately effect and maintain professional indemnity insurance covering the
performance of the Consultant's duties under this Appointment for an indemnity limit of no less than
£5,000,000.00 in respect of any one occurrence from the date of this Appointment until the date
which is twelve years after the date of practical completion of the Project under the Building Contract
subject to such insurance being available at commercially reasonable rates and terms to members
of the Consultant's profession. Any increases or additional premium required because of the
Consultant's claims record or anything particular to the Consultant shall be treated as being within
commercially reasonable rates and terms and the Consultant shall be required to maintain the
insurance.

The Consultant shall Immediately give notice to the Client in the event of any inability or failure to
effect or maintain any such policy required by this Clause 9 in order that the Client and the
Consultant can discuss reasonable means of protecting the Client whereupon the Consultant shall
then take such reasonable steps as may be requested by the Client;

On request, the Consultant shall produce to the Client from time to time evidence in the form of a
broker's/insurer's letter of the terms of its insurance and of the payment of premiums.

The insurance referred to in Clause 9.1 shall be with reputable insurance companies licensed to
carry on business in the United Kingdom and shall not be subject to any material excess or unusual
exclusions.

Deeds of Collateral Warranty

The Consultant shall within 7 Working Days of the Client's request so to do enter into (and shall
procure from its sub-consultants, if any, if and when requested) deeds of collateral warranty in
favour of any one or more of the Beneficiaries, and such deeds of collateral warranty to be in the
form set out in Appendix 2 subject only to such reasonable amendments as may be agreed by the
Client. If the Consultant fails to procure the execution and delivery of any collateral warranty
pursuant to this clause then notwithstanding any other term of this Appointment, the Client may
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10.2

11.

12.
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12.2

12.3

12.4

12.5

12.6

12.7

deduct such amount (if any) specified in the Order from the Fee or the sums that would otherwise
be due to the Consultant under this Appointment, until the Consultant procures such execution and
delivery.

The parties acknowledge that following commercial discussions between the parties in respect of
this Appointment, including in relation to the Client's legitimate interests in undertaking the Project,
the Consultant agrees that the Client is entitled to deduct the sums pursuant to Clause 10.1 of this
Appointment (the 'Provision') in accordance with that Provision. The Consultant acknowledges that
any such deduction is not a secondary obligation that imposes a detriment on the Consultant which
is out of proportion to the legitimate interests of the Client in the enforcement of the Provision or this
Appointment, and any sum which may be deducted is not extravagant, exorbitant or
unconscionable. The parties further acknowledge that they have taken legal or other professional
advice in respect of this Appointment, and that both parties have comparable bargaining power.

Contracts (Rights of Third Parties) Act 1999

Subject to Clause10, this Appointment shall not be construed as providing or purporting to confer a
benefit on any party who is not a party to this Appointment.

Termination and Suspension

If the Consultant fails to comply with any of the provisions of this Appointment and fails to rectify
such non-compliance within 14 days of a written notice from the Client requiring rectification then
the Client may give the Consultant a further written notice terminating the Consultant's employment
under this Appointment forthwith or at such other time as may be specified in that notice, or the
Consultant suffers an Insolvency Event then the Client may by giving no less than five (5) Working
Days' notice in writing terminate the Consultant's employment under this Appointment.

The Client shall be entitled at any time in its absolute discretion to terminate the employment of the
Consultant under this Appointment by giving no less than 28 days' notice in writing.

The Client may by notice in writing suspend the performance of all or part of the Services.

In the event of termination under Clauses 12.1 or 12.2 or suspension under Clause 12.3 the
Consultant shall take all steps necessary to ensure a safe termination or suspension of the Services.

In the event of a suspension of the Services under Clause 12.3, the Client may by a written notice
require the Consultant to resume the performance of the Services and the Consultant shall as soon
as reasonably practicable then resume the performance of the Services.

In the event of a suspension of the Services for longer than 6 months, the Consultant may request
in writing that the Services be resumed. Unless written instructions to resume are given by the
Client within 28 days after the Consultant's request, the employment of the Consultant shall
determine upon the expiry of that 28 day period.

Subject to Clause 12.8 in the event of termination under Clause12.1, 12.2 or 12.6 or upon
suspension of the Services under Clause12.3, the Consultant shall be entitled to:

(@) any instalment of the Fee due and owing at the time of termination or suspension and a fair
and reasonable proportion of the next instalment of the Fee to become due following the date
of termination or suspension having regard to the Services which have been provided by the
Consultant prior to termination or suspension;

(b)  suchreasonable costs and expenses as are reasonably incurred by the Consultant in relation
to such suspension provided that the Consultant has taken all reasonable steps to minimise
and prevent such costs and expenses and provided further that this Clause 12.7(b) shall not
apply in the event of termination or suspension by reason of non-performance of and/or
breach by the Consultant.

Professional Appointment of FMC (200422).DOCX
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12.8

12.9

12.10

12.11

13.

14.

14.1

14.2

14.3

14.4

In the event of termination pursuant to Clause 12.1 or suspension of the Services under Clause 12.3
by reason of non-performance of and/or breach by the Consultant of the terms of this Appointment,
no monies shall be payable to the Consultant until the Client has ascertained the amount of any
direct loss and/or damage caused to the Client by the termination or suspension by reason of non-
performance or breach by the Consultant of the terms of this Appointment and the Client shall be
entitled to deduct the same from any monies otherwise due in accordance with Clause 12.7 or to
claim the same from the Consultant as a debt.

Except as set out in Clause 12.7 the Client shall not be liable to the Consultant for any costs,
expenses, disbursements or losses (including indirect losses, consequential losses, loss of profits,
loss of chance, loss of contract or other similar losses) arising out of the suspension of the Services
or the termination of the Consultant's employment under this Appointment.

Upon any termination or suspension of the Appointment the Consultant shall if required by the Client
forthwith deliver to the Client the Documents (whether in the course of preparation or completed).

Termination of the Consultant's employment under this Appointment shall not affect the accrued
rights and remedies of either party in relation to any negligence omission or default or breach of
contract of the other party prior to such termination and the provisions of this Appointment shall
continue to bind the parties for as long as necessary to give effect to their respective rights and
obligations.

Compliance

The Consultant shall perform the Services in accordance with all applicable legislation and comply
with all statutory duties relating to the Services and any regulation or bye-law of any local authority,
statutory undertaker or public or private utility or undertaking that has jurisdiction over the Project
or with whose systems the Project is or will be connected, including, without limitation, the duties of
a designer and principal designer under the CDM Regulations.

Notices

Any notice to be given under this Appointment shall be in writing and shall be deemed to be duly
given if delivered to the parties' address and number for service as set out in the Order.

Notices shall be delivered by:
(@) hand; or
(b)  pre-paid registered or recorded delivery mail; or

(c) facsimile transmission (transmitted before 4.00 pm on a Working Day) and confirmed by first
class pre-paid post.

Notices and communications shall be deemed to have been delivered or received in the case of:
(@) hand delivery on the date of delivery;

(b)  pre-paid registered or recorded delivery mail on the second Working Day after the notice of
communication is posted;

(c) facsimile transmission on the date and time the facsimile is successfully transmitted as
evidenced by the sender's facsimile transmission slip; and

a notice given under this Appointment is not valid if sent by email.

This clause does not apply to the service of any proceedings or other documents in any legal action
or, where applicable, any arbitration or other method of dispute resolution.

Professional Appointment of FMC (200422).DOCX

11



DESIGN APPOINTMENT

15.

15.1

15.2

16.

16.1

16.2

16.3

17.

18.

Entire Agreement and Severability

This Appointment sets out the entire agreement between the Consultant and the Client and replaces
all prior agreements and understandings. All additions, amendments and variations shall be binding
only if in writing and signed by duly authorised representatives of the Client and the Consultant.

If any provision of this Appointment is declared to be invalid or unenforceable it shall not affect the
validity or enforceability of the remaining provisions of this Appointment.

Dispute Resolution

Subject to Clause 16.3, if any dispute or difference arises out of or in connection with this
Appointment the parties shall endeavour in good faith to resolve it by negotiation and without
excessive formality within five (5) days of a written notice setting out the nature of such dispute or
difference.

If the parties are unable to resolve their dispute or difference in accordance with Clause 16.1 then
the parties may attempt to settle it by mediation in accordance with the Centre for Dispute
Resolution's Model Mediation Procedure.

If a dispute of difference arises under this Appointment which either party wishes to refer to
adjudication, the Technology and Construction Solicitors Association (TECSA) Adjudication Rules
current at the date of the referral (or if there is no current version the previous version) shall apply
and the nominating body shall be the President or Vice President for the time being of TECSA.

Law

This Appointment shall be read and construed in accordance with the laws of England and Wales.
Each party irrevocably agrees that subject as provided below, the courts of England and Wales
shall have exclusive jurisdiction over any dispute or claim arising out of or in connection with this
Appointment or its subject matter or formation (including non-contractual disputes or claims).
Nothing in this clause shall limit the right of any party to take enforcement proceedings against the
other in any other court of competent jurisdiction, nor shall the taking of such enforcement
proceedings in any one or more jurisdictions preclude the taking of proceedings in any other
jurisdictions, whether concurrently or not, to the extent permitted by the law of such other
jurisdiction.

Partnership

If the Consultant is a partnership then each partner shall be jointly and severally liable. The term
Consultant shall be deemed to include any additional partner or partners who may be admitted into
the partnership of the Consultant during the currency of this Appointment. This Appointment and
the liabilities of the Consultant in this Appointment shall not automatically terminate upon the death,
retirement or resignation of any one or more of the partners or upon the admission of an additional
partner or partners to the Consultant.

This document has been executed as a deed and is delivered and takes effect on the date stated at
the beginning of it.
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The Football Foundation (“Client”) of

10 Eastbourne Terrace, London, W2 6LG

and whose email addresses are pmccormick@premierleague.com and
jennie.goodman@footballfoundation.org.uk.

Executed as a deed by )
The Football Foundation
) Eﬁick OBE (Apr 29, 2020)

Trustee
Peter McCormick OBE
Print Name

Executed as a deed by )

The Football Foundation ) Jerwue Govdman

Jennie Goodman (Apr 29, 2020)

Authorised Signatory

Jennie Goodman

Print Name

Robinson Low Francis LLP (“Consultant”) whose registered office is at

26 Finsbury Square, London, EC2A 1DS

and whose email address is david.harris@rlf.co.uk and david.thomson@rlf.co.uk

Executed as a deed by )

Robinson Low Francis ) Dave W Aavid Thomlion

David Harris (Apr 28, 2020 david Thomson (Apr 28, 2020)

Partner Partner/Secretary
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Schedule 1
The Services

All the Services that would reasonably be expected of a cost consultant and employer's agent experienced
in carrying out services for projects of a similar size, scope, value, character and complexity to the Project
including, without limitation:

As set out in Schedule 8 — Framework Brief of the FAC-1:-

Part 1 Project Services

As set out at Appendix B — FMC Scope of Services
of Schedule 8 — Framework Brief of the FAC-1

Part 2 Framework Services

As set out at Section 5. Alliance Activities
of Schedule 8 — Framework Brief of the FAC-1
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1.

1.1.

1.2.

1.21.

1.2.2.

Introduction to the Framework Brief

Introduction

This document describes the way in which the Framework will facilitate the delivery of the “AGP
Framework 2020” (“the Framework”) on behalf of the Authority and others accessing this

Framework.

The Framework itself is the ACA Framework Alliance Contract, FAC-1, which is primarily
focused on enabling collaboration in delivering projects, through those organisations party to the
framework. Further information is provided in a briefing paper at Appendix D — FAC-1 Briefing

Paper and also at http://www.allianceforms.co.uk/about-fac-1/.

FAC-1 is a multi-party Framework and links together all of the organisations who are

responsible for delivering the Framework. In particular, the main parties to FAC-1 are:-

The Client — The Football Foundation;

The Alliance Manager — The Football Foundation;

Alliance Members (Supplier) — The AGP Supplier, being responsible for the design,
manufacture and installation of AGP pitches;

Alliance Member (FMC Consultant) — The Framework Managing Consultant (FMC)
being the Consultant responsible for acting in the role of “Employer’'s Agent” through
RIBA stages 3-7 in the management of the delivery of AGP pitches;

Alliance Member (STC Consultant) — The Specialist Testing Consultant (STC) being
the Consultant responsible for undertaking specialist testing and key stage inspections
(KSls).

Other organisations may join the Framework at any point and subject to agreement of all
Alliance Members.

Any Contracting Authority as named in the Contract Notice may access the Framework to “call-
off” services during the term of the overall Framework.
Purpose

The purpose of the Framework Brief is to provide Framework Operators and those Authorities
accessing the Framework with information relating to the scope of works and services that can
be undertaken through the Framework.

This document sets out the full scope of works and services for both the “AGP Supplier”, the
“Framework Managing Consultant” (FMC) and the Specialist Testing Consultant STC):-

— AGP Supplier Scope of Works/Services (see 2. AGP Supplier Scope of

Works/Services)

Ref: Schedule 8 - Framework Brief RevC.docx
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1.2.3.

1.24.

1.2.5.

1.2.6.

1.2.7.

1.3.

1.3.1.

1.3.2.

1.3.3.

1.34.

— FMC Scope of Service (see 3. FMC Scope of Services)

— STC Scope of Service (see 4. STC Scope of Services)

The AGP Supplier will be awarded work under the Competitive Award Procedure on the basis
that this is a “Multiple Provider” framework. Works will be “called-off’ in accordance with Part 2:
Competitive Award Procedure, Schedule 4: Award Procedures of the Framework
Agreement.

Under certain circumstances, the AGP Supplier will be awarded work under the Direct Award
Procedure. Works will be “called-off’ in accordance with Part 1: Direct Award Procedure,
Schedule 4: Award Procedures of the Framework Agreement.

The FMC will be awarded work under the Direct Award Procedure, on the basis it is a “Single
Provider” framework in accordance with Part 1: Direct Award Procedure, Schedule 4: Award

Procedures of the Framework Agreement.

The STC will be awarded work under the Direct Award Procedure, on the basis it is a “Single
Provider” framework in accordance with Part 1: Direct Award Procedure, Schedule 4: Award

Procedures of the Framework Agreement.

The following sections describe the scope of works and services for the AGP Suppliers, the
FMC and the STC.

Background to the AGP Framework 2020

This Framework is intended to meet the Authority’s overall vision for greater participation in
sport.

The majority of AGP's in the UK are constructed by or with the support of either the Football
Foundation (FF), Football Association (FA), Rugby Football Union (RFU), England Hockey (EH),
and / or Sport England (SE). With the high level of demand for such facilities, the FF / FA/ RFU/
EH and SE have collaborated to develop and procure three separate frameworks; one for a
nominated Framework Managing Consultant (FMC), one for a Specialist Testing Consultant
(STC) and one for Suppliers of Artificial Grass Pitches.

An independent review of the existing arrangements has been undertaken to determine the
most appropriate strategy to procure the next iteration of the Framework. The AGP Framework
2020 will be the third iteration of the Framework.

Key assessment criteria of the Framework are to primarily: maintain the quality of the pitches,

promote innovation and obtain best value.

Ref: Schedule 8 - Framework Brief RevC.docx
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1.3.5. Early Supplier Involvement will see the competitive award procedure occur far earlier in the
process than previous iterations. This will bring suppliers into the process early to influence

design development and to introduce innovative solutions.

1.3.6. The Framework will provide the ability for suppliers to be more proactive with initiatives which

will benefit the Framework

1.3.7. The total funding requirement to deliver the overall programme is in the region of £252m with
approximately £242m allocated to the AGP Supplier Framework and the remainder to the
FMC/STC Frameworks. Funding is anticipated to be mainly from FF although other funding

streams may be available from local non-traditional funding and third-party partners.

1.3.8. The Authority’s funding requirements are subject to continual review. Therefore, there is no
guarantee of work through the framework and the successful Framework Operators will have no
claim for loss of profit arising from the Authority’s reduced funding over the life of the framework.

1.4. Procurement Route (Two Stage Design & Build)

1.4.1. The Authority’s preferred method of procurement is “Two Stage Design & Build” using an
integrated contract comprising of a Pre-Construction Services Agreement (PCSA) and the JCT
Design & Build Contract (DB2016).

1.4.2. This method of procurement shall be used regardless of the method of award procedure, i.e.

this shall be used for both “Direct Award” and the “Competitive Award Procedure”.

1.4.3. For the “Direct Award” procedure, for the FMC and STC the “Framework Rates” will be used in

calculating the project fee.

1.4.4. For the “Competitive Award Procedure” the AGP Suppliers, will compete on the basis of the

following:-

Percentage rates for Central Office Overheads and Profit
Fixed Sum for Site Overheads (Preliminary Costs)
Fixed Sum for Design Fees

Fixed Sum for Pre-Construction Activities

o 0N =

Maximum Target Cost for the build cost

1.4.5. Under the above method, the AGP Supplier will compete on the basis of providing full costs

against a “Contract Sum Analysis”, consistent with the JCT Design & Build Contract 2016.

1.4.6. The lowest price tender received will obtain the maximum weighted percentage score.

1.4.7. The “Competitive Award Procedure” will be conducted adopting MEAT (Most Economically

Advantageous Tender) criteria, i.e. The evaluation will be based on cost and quality aspects.

Ref: Schedule 8 - Framework Brief RevC.docx
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The Authority reserves the right to vary the balance between quality and cost, dependent upon
each project. For the majority of projects, particularly those below £1m in value, the qualitative
aspects will be assessed on a “Pass/Fail” basis by achieving a minimum “Pass” score. All those
who achieve a “Pass” will then be assessed on price, where the lowest price will result in a
successful tender. For more complex projects, or if a Contracting Authority wishes to include a

weighted element to the qualitative aspects, then this is permitted.

1.4.8. In the case of a “Competitive Award Procedure”, the procurement of the AGP Supplier will be
undertaken at the end of RIBA Plan of Work Stage 2: Concept Design.

1.4.9. For both the “Direct Award” and “Competitive Award Procedure”, the AGP Supplier will enter
into a Pre-Construction Services Agreement (PCSA) at the end of RIBA Plan of Work Stage 2:

Concept Design.

1.4.10. The AGP Supplier will assume design responsibility from RIBA Plan of Work Stage 3:
Developed Design to RIBA Plan of Work Stage 4: Technical Design working in accordance
with the requirements of the PSCA agreement, see Schedule 5 — Template Documents, Part
1: Call-Off Contracts. The AGP Supplier will develop the designs through RIBA Plan of Work

Stages, 3-4 and present their final “Contractor’s Proposals” to the Authority.

1.4.11. When the Contract Sum is agreed at the end of RIBA Plan of Work Stage 4: Technical
Design, the AGP Supplier will enter into a Building Contract with the Authority under the JCT
Design & Build Contract 2016, see Schedule 5 — Template Documents, Part 1: Call-Off

Contracts.

1.4.12. Further details relating to the “Call-Off Contracts” for both the FMC and the AGP Supplier can
be found at:-

— AGP Supplier Call-Off Contract at 2.3 Call-Off Contract;
—  FMC Call-Off Contract at 3.3 Form of Call-Off Contract.

1.4.13. The model forms of Call-Off Contract can be found at Schedule 5: Template Project

Documents, Part 1: Call-Off Contracts of Volume 2 — The Framework Alliance Contract.

Ref: Schedule 8 - Framework Brief RevC.docx
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2.  AGP Supplier Scope of Works/Services

2.1. Project Scope of Services

21.1. The AGP Supplier will be required to undertake “Project” and “Framework” duties. “Project’
duties are further described at Appendix A — AGP Supplier Scope of Works/Services.
“Framework” duties are further described at 4. Alliance Activities.

21.2. The AGP Supplier should also refer to Schedule 5 — Template Documents, Part 2 -
Employer’s Requirements of the FAC-1 which provides the detailed specifications in relation
to the works to be delivered through the Framework.

2.1.3. The Project Brief (see Schedule 5 — Template Documents, Part 3 — Project Brief) for each
mini-competition shall set out the specific duties required of the AGP Supplier, specific for each

project.

2.1.4. The full scope of services required by the Authority for the role of AGP Supplier is set out at
Appendix A.1 — AGP Supplier Scope of Works/Services and A.2 — Design Services.

2.1.5. The AGP Supplier shall undertake design services from RIBA Plan of Work Stage 3: Developed
Design to Stage 7: In Use based on the scope of design services set out at A.2 Design

Services.

2.1.6. The AGP Supplier should refer to Schedule 5 — Template Documents, Part 2 — Employer’s
Requirements of the Framework Agreement which provides the Authority’s standard
specification of works in relation to the delivery of AGP pitches to be delivered through the

Framework.

2.2. Specification of Works

2.2.1. Template specifications and drawings relating to the works and services to be undertaken by
the AGP Supplier under the Framework are provided at Schedule 5 — Template Documents,

Part 2 — Employer’s Requirements of the Framework Alliance Contract.

2.2.2. The specifications provide a “template” for use under each project “called-off” under the
Framework. Each project “called-off” under the Framework will involve the issue of “Employer’s
Requirements” specific to each project and will form the basis for how the AGP Supplier shall

respond to the tender opportunity.

2.2.3. The Alliance Team Members (The Client, AGP Suppliers, the FMC and the STC) will be
expected to work collaboratively in updating and improving, where appropriate, the standard
documentation, based on best practice, experience and value engineering exercises

undertaken throughout the life of the Framework.

Ref: Schedule 8 - Framework Brief RevC.docx
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2.25.

2.3.

2.31.

2.3.2.

2.3.3.

2.34.

The Pricing Schedule provides a detailed cost build-up for the Tenderer to complete in relation

to works items, preliminary costs, additional items and a final summary.

The AGP Supplier will be provided with documentation based on this template documentation
when a call-off competition is undertaken.

Form of Call-Off Contract

The AGP Supplier will enter into a Pre-Construction Services Agreement (PCSA) at the end
of RIBA Stage 2: Concept Design, following either a “Direct Award” or “Competitive Award”
procedure. See Schedule 5: Template Project Documents, Part 1: Call-Off Contracts of
Volume 2 — The Framework Alliance Contract.

When the “Contract Sum” is agreed and the “Contractor’s Proposals” accepted by the Authority,
then the AGP Supplier will enter into a JCT Design & Build Contract (DB2016) at the end of
RIBA Stage 4: Technical Design. See Schedule 5: Template Project Documents, Part 1:

Call-Off Contracts of Volume 2 — The Framework Alliance Contract.

The conditions of contract relating to the “Call-Off’ Contracts to be used are provided at
Schedule 5: Template Project Documents, Part 1 — Call-Off Contracts of the Framework
Alliance Contract.

Further information relating to award procedures are provided at Schedule 4: Award
Procedures.

Ref: Schedule 8 - Framework Brief RevC.docx
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3.

3.1.

3.1.1.

3.1.5.

3.1.7.

FMC Scope of Services

Project Scope of Services

The FMC will be required to undertake “Project” and “Framework” duties. The detailed “Project
Duties” are set out in this section. “Framework” duties are further described at 5. Alliance
Activities.

The detailed “Project Duties” are further described at Appendix B — FMC Scope of Services.
The FMC should also refer to Schedule 5 — Template Documents, Part 2 — Employer’s
Requirements of the FAC-1 which provides the detailed specifications in relation to the AGP
pitches to be delivered through the Framework.

The full scope of services required by the Authority for the role of the FMC is set out at

Appendix B.1 — FMC Scope of Works/Services and B.2 — Employer’s Agent Services.

The FMC may also undertake “design services” up to RIBA Plan of Work Stage 2: Concept
Design, in accordance with the duties set out at A.2 — Design Services. This is “optional” and
the default position is for the Client to undertake Concept Design. The AGP Supplier will be
responsible for “design” from RIBA Plan of Work Stage 3: Detailed Design onwards.

The FMC is required to undertake the role of Employer's Agent, including also the role of Cost
Consultant, Principal Designer and CDM Adviser for RIBA Plan of Work Stages 3-7.

The FMC should refer to Schedule 5 — Template Documents, Part 2 — Employer’s
Requirements of the Framework Agreement which provides the Authority’s standard
specification of works in relation to the AGP Programme for projects to be delivered through the

Framework.

The Project Brief (see Schedule 5 — Template Documents, Part 3 — Project Brief) for each

award procedure shall set out the specific duties required of the FMC.

Whilst the exact scope of works will vary depending on the nature of the individual project

requirements, a typical project would include the design, supply and installation of AGP pitches.

A summary of the role of the FMC is set out in the matrix below with due reference to the

appendices relating to the scope of services:-

RIBA Stage Design Services Employer’'s Agent

0: Strategic Definition A.2 Design Services (Optional)

1: Preparation & Brief A.2 Design Services (Optional)

2: Concept Design A.2 Design Services (Optional)

3: Developed Design B.2 Employer’s Agent

Ref: Schedule 8 - Framework Brief RevC.docx
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RIBA Stage Design Services Employer’'s Agent

4: Technical Design B.2 Employer’s Agent
5: Construction B.2 Employer’s Agent
6: Handover & Close-Out B.2 Employer’s Agent
7: In-Use B.2 Employer’s Agent

3.2. Specification of Works

3.2.1. Template specifications and drawings relating to the works and services to be undertaken by
the AGP Supplier under the Framework are provided at Schedule 5 — Template Documents,

Part 2 — Employer’s Requirements of the Framework Alliance Contract.

3.2.2. The specifications provide a “template” for use under each “call-off” competition under the
Framework. Each award procedure will involve the issue of “Employer’'s Requirements” specific
to each project and will form the basis for how the AGP Supplier shall respond to the tender

opportunity.

3.2.3. The Alliance Team Members (The Client, AGP Supplier and FMC) will be expected to work
collaboratively in updating and improving, where appropriate, the standard documentation,
based on best practice, experience and value engineering exercises undertaken throughout the

life of the Framework.

3.2.4. The Pricing Schedule provides a detailed cost build-up for the Tenderer to complete in relation

to works items, preliminary costs, additional items and a final summary.

3.2.5. The AGP Supplier will be provided with documentation based on this template documentation

when a call-off competition is undertaken.

3.3.  Form of Call-Off Contract

3.3.1. The Consultant will enter into a call-off Contract, (see Schedule 5 — Template Documents,
Part 1 — Call-Off Contracts) on each and every Project “called-off’ under the Framework. The

form of call-off contract is a bespoke “Professional Appointment”.

3.3.2. The Authority will award work in accordance with Schedule 4 — Award Procedures under Part

1 — Direct Award Procedure.

3.3.3. The conditions of contract relating to the “Call-Off’ Contract to be used are provided at
Schedule 5: Template Project Documents, Part 1 — Call-Off Contracts of the Framework

Alliance Contract.

3.3.4. Further information relating to award procedures are provided at Schedule 4: Award

Procedures.

Ref: Schedule 8 - Framework Brief RevC.docx
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4.

4.1.

41.1.

41.2.

4.1.5.

4.2.

4.21.

422

4.2.3.

STC Scope of Services

Project Scope of Services

The STC will be required to undertake “Project” and “Framework” duties. The detailed “Project
Duties” are set out in this section. “Framework” duties are further described at 5. Alliance

Activities.

The detailed “Project Duties” are further described at Appendix C — STC Scope of Services.
The STC should also refer to Schedule 5 — Template Documents, Part 2 — Employer’s
Requirements of the FAC-1 which provides the detailed specifications in relation to the AGP

pitches to be delivered through the Framework.

The full scope of services required by the Authority for the role of the FMC is set out at

Appendix C — STC Scope of Services.

The STC shall primarily undertake post construction services from RIBA Plan of Work Stage 5:

Construction in relation to the testing of pitches.

The STC should refer to Schedule 5 — Template Documents, Part 2 — Employer’s
Requirements of the Framework Agreement which provides the Authority’s standard
specification of works in relation to the AGP Programme for projects to be delivered through the

Framework.

The Project Brief (see Schedule 5 — Template Documents, Part 3 — Project Brief) for each

award procedure shall set out the specific duties required of the STC.

Specification of Works

Template specifications and drawings relating to the works and services to be undertaken by
the AGP Supplier under the Framework are provided at Schedule 5 — Template Documents,

Part 2 — Employer’s Requirements of the Framework Alliance Contract.

The specifications provide a “template” for use under each “call-off’ competition under the
Framework. Each award procedure will involve the issue of “Employer’'s Requirements” specific
to each project and will form the basis for how the AGP Supplier shall respond to the tender

opportunity.

The Alliance Team Members (The Client, AGP Supplier, FMC and STC) will be expected to
work collaboratively in updating and improving, where appropriate, the standard documentation,
based on best practice, experience and value engineering exercises undertaken throughout the
life of the Framework.
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4.2.4. The Pricing Schedule provides a detailed cost build-up for the Tenderer to complete in relation

to works items, preliminary costs, additional items and a final summary.

4.2.5. The AGP Supplier will be provided with documentation based on this template documentation
when a call-off competition is undertaken.

4.3. Form of Call-Off Contract

4.3.1. The Consultant will enter into a call-off Contract, (see Schedule 5 — Template Documents,
Part 1 — Call-Off Contracts) on each and every Project “called-off’ under the Framework. The

form of call-off contract is a bespoke “Professional Appointment”.

4.3.2. The Authority will award work in accordance with Schedule 4 — Award Procedures under Part

1 — Direct Award Procedure.

4.3.3. The conditions of contract relating to the “Call-Off’ Contract to be used are provided at
Schedule 5: Template Project Documents, Part 1 — Call-Off Contracts of the Framework

Alliance Contract.

4.3.4. Further information relating to award procedures are provided at Schedule 4: Award

Procedures.

5. Alliance Activities

5.1. Introduction

5.1.1. In addition to project specific duties, as defined in each “call-off’ project, all Alliance Members
(The Client, AGP Suppliers, FMC Consultant and STC Consultant) will be expected to fully

“@

participate in the Framework and to work collaboratively to “..create a relationship which

promotes a culture of mutual trust, co-operation and confidence in the delivery of Projects”.

5.1.2. To this end, the form of Framework Agreement is the Framework Alliance Contract (FAC-1),
published by the Association of Consultant Architects (ACA) and is provided at Volume 2 — The

Framework Alliance Contract.

5.1.3. In particular, Alliance Members are referred to Clause 6: Alliance Activities, Supply Chain
Collaboration & Timetable of FAC-1.

5.2.  Framework Duties

5.2.1. Typically, Alliance Members will be expected to participate in the following activities:-

- Attendance at framework co-ordination and development meetings;

- Participation at seminars and workshops;

Ref: Schedule 8 - Framework Brief RevC.docx Page 10
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- Participation in regular meetings with other Alliance Members (AGP Supplier, FMC
Consultant and STC Consultant) and the Client to share best practice in relation to
project delivery at not more than six monthly intervals throughout the duration of the
framework;

- Participation in best practice, benchmarking, risk management, best value and supply
chain exercises;

- Contribute to research and development opportunities to improve the quality and
lifespan of 3G pitch facilities delivered under the Framework;

- Develop common supply chains for components and services in connection with the

delivery of the AGP Programme, intended to improve quality and value.

5.2.2. These activities will be an integral element of Alliance Members’ participation in the Framework
and any associated costs will be considered to be included within the costs reimbursed to

Alliance Members through individual project called off under the Framework.

5.3. Alliance Activities

5.3.1. The Alliance Members shall work collaboratively and define specific “Alliance Activities” to be
delivered through the Framework, in accordance with the Timetable (see Schedule 2:
Timetable of FAC-1).

The Timetable will be monitored by the Alliance Manager throughout the Framework.

Ref: Schedule 8 - Framework Brief RevC.docx Page 11
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Appendix A.1

AGP Supplier Scope of Works/Services

For Two Stage Design & Build

Pre Contract Scope of Services (RIBA Stages 3-4)

The AGP Supplier will be required to undertake the following:-

® N o o &

9.

Work collaboratively with the Design Team in developing the Employer’s Requirements and design
through Stage 3: Developed Design to Stage 4: Technical Design;

Prepare “Contractor’s Proposals” based on the Employer’s Requirements from Stage 3: Developed
Design to Stage 4: Technical Design. Services to be in accordance with the design services set
out at Appendix A.2;

Prepare sub-contract packages of work and manage all procurement activity associated with each
package including analysing tender returns and making recommendations on supply chain
packages;

Undertake further “Design Development” to ensure the “Contractor’s Proposals” are fit for purpose;
Satisfy any planning conditions;

Finalise any design and obtain costings in relation to any provisional sums;

Geotechnical/ground report in connection with site investigation.

Provide advice on costings of various elements of the work;

Attend and contribute to Design Team meetings;

10. Attend and participate in value engineering workshops;

11. Attend and participate in risk management workshops;

Post Contract Scope of Services (RIBA Stages 5-7)

The AGP Supplier will be required to undertake the following:-

Undertake further technical design as required, based on incomplete technical design at the end of
Stage 4: Technical Design;

Perform the role of Principal Contractor under the CDM Regulations 2015;

Submit statutory notices in respect of building regulations approvals;

Provide information to the planning authority in respect of the discharge of any planning conditions
set out in the initial planning permission documentation. N.B. The Employer's Requirements will
provide the planning consents and any conditions to discharge;

Attend meetings called by the Employer’s Agent in accordance with the Employer’s Requirements;
Execute the “Works” in accordance with the Employers’ Requirements and Contractor’s Proposals
and in particular:

a. Preparation & installation of AGP pitch, to meet Employer’'s Requirements;

Ref: App A.1- AGP Supplier Scope of Works.docx Page 1
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b
c.
d.
e

f.

Design, supply and installation of perimeter fencing;

Design, supply and installation of sports equipment and site furniture (goalposts, nets etc);
Design, supply and installation of floodlighting;

Design, supply and installation of hard landscaping areas;

Design, supply and execution of all other ancillary works.

7. Undertake post completion monitoring of the facility and address any defects during the defects

liability period;

8. Provide copies of all operation manuals and other such information for the Health and Safety file in

accordance with the CDM Regulations 2015;

9. Prepare and submit for approval the final account;

10. Attend and participate in any post completion reviews.

Ref: App A.1- AGP Supplier Scope of Works.docx Page 2
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Scope of Services FOﬂtha“_ .:.:
A.2: Design Services Foundatlon

Service: Architecture

cope of Service

The scheme must be designed, specified, drawn and administered to ensure compliance with the
following guidance and you should be familiar with all documents and must regularly check for updates.
These include, as appropriate
1. In accordance with the Employer's Requirements
2. The site specific brief and any site master plan (if applicable).
11 3. Briefing requirements that will emerge through discussions.
4. Statutory and local authority requirements.
5. CDM Regulations 2015.
6. You must confirm in writing that all of the above requirements have been met.
The Consultant shall ensure that their services and those of all sub-consultants incorporate all
subsequent changes in the requirements, including adoption of alternative requirements where existing
requirements are superseded.
Undertake the role of Lead Designer (but excluding the Principal Designer Role in accordance with the
1.2 {CDM Regulations 2015) and co-ordinate with the Employers Agent and with other members of the
design team throughout the Project in order to ensure an integrated design process.

""" 1 3 Attend meetings with The Employer and Project team as required throughout the duration of the ™
................ B0 o YT =Y TS
14 Ensure that designs meet the requirements of The Employers brief and the relevant Planning Authority

’ and that any variations to this are approved by The Employer.
15 Proactively seek the latest required standards and details of any scheme specific funding requirements
et TOMLTNE EMIDIOVEL. e
16 Assume responsibility for the structural integrity of the construction, where the Architect assumes a
design role for the building structure.
17 Participate pro-actively in any collaborative design / project management system that The Employer
deem appropriate from time to time
18 Participate in value engineering, value management, sustainability and risk management workshops
and exercises throughout the project duration as and when required.
19 Co-operate at all times with the Principal Designer and provide design information and designers risk
) assessments.
110 Endeavour to maximise the cost-effectiveness of the design (in so far as it is within the Consultant's
' power to do so).
Attend and participate at consultation events with the community, local councillors and other
111 stakeholders throughout each stage of the project. Provide exhibition boards and other materials as
required by The Employer for such events. Update proposals to reflect the outcomes. Agree with The
Employer the extent of the scope of the consultation prior to appointment.
1.12 {Advise Client on the extent of Statutory Approvals required, Planning, Building Control etc.
1.13 i{Enterinto the required design warranties
114 Participate in the change control procedures and monitor design development against the project
Budget.
Meet and consult with local planning authority and other relevant statutory authorities, as required and
1.15 iit each stage of the project. Amend design to reflect comments and feedback received. Agree with The
Employer the extent of the scope of the consultation prior to appointment.




21 Ident|fy the cllents requirements, including budget, timetable and possible constraints on development.
) Agree an outline timetable for the completion of the Architectural services.
20 Arrange for a measured survey of the site to be carried out, to include topographical, boundary and
' elevational survey (of existing building(s) and surrounding buildings) and services trace.
23 Advise the client on the need for any additional consultants, specialists or pre-contract work. Arrange
) for appointment of additional consultants or specialists on a sub-consultancy basis.
Tary out an TNSPecion OT INE SItE ana SUBSEqUEnTy CoNSUTT a8 NECESsary With any 1ocaror other
24 authority on matters relating to the proposed Works. Submit an initial outline feasibility report to the
' Employer setting out initial options, constraints, contextual analysis and recommendations for further
invoctiontian,
Liaise with the other members of the Project Team and undertake such further studies as may be

25 necessary in order to submit proposals and options to the Employer including an anticipated

' programme and costs and undertake all work necessary to obtain the Employer's approval to proceed
on the basis of the Employer approved brief.

2.6 {Provide advice where required on the application of Modern methods of Construction.

IBA Stage 1 - Preparation & Brief

31 Present an initial appraisal, liaising with the Client’s Employer's Agent to co-ordinate feasibility costs and

' submit, through the Employer’'s Agent, a Feasibility Report to the Client.
3.2 {Provide information for updated Cost information and Project Strategies
33 Provide an itemised statement to confirm any departures of the designs from the clients Design Brief

' and the specific project brief.
34 Attend meetings as necessary to discuss requirements including timescale and any financial limits;

) assess these and give general advice on how to proceed and agree scope of services

Obtain from the client information on the site, including available plans of the site, any existing buildings
3.5 ion the site, boundary fences and any other enclosures, any known easements, encroachments,
underground services and statutory services, rights of way, rights of support and other relevant matters
36 FMC Design Team Visit the site and carry out an initial appraisal to determine options for location of the
' AGP

3.7 {Provide an initial programme for the undertaking the feasibility works

38 Carry out studies/options appraisal as necessary to determine the feasibility of the Authority's
' requirements.

3.9 [Provide an 'As Existing’ Plan to be appropriately scaled and to indicate the facility in it's current form.
Undertake a Condition Survey of the existing facility to include commentary on the age, nature and
construction of the facility, as well as elemental details of the following:

* sub-base

3.10 i+ drainage systems
» shock-pad
« fencing systems
« floodlighting systems
Where the condition of the existing shock-pad suggests that it is suitable to be retained, undertake an

3.11 iassessment/test to determine its characteristics in a manner which will allow the Framework Operator to
provide a design which includes the shock-pad within their system.

3.12 {Review with the Authority, alternative design and construction approaches and cost implications.




313 Advise on the need and implications of obtaining planning permission and consult with the local
' planning authority
3.14 i{Undertake a flood risk assessment of the proposed site and report findings
315 Prepare options of outline proposals and an approximation of the total project cost including
' construction cost for approval by Framework Partners
316 Produce an appropriately scaled Site Plan to indicate site boundary, site access points and position of
' pitch on site
FMC to attend initial meeting to discuss requirements including timescale and any financial limits;
3.17 iassess these and give general advice on how to proceed and agree scope of services including
providing a fee proposal
IBA Stage 2 - Concept Desig
4.1 Prepare outline "Concept Designs" based on the Design Brief and present to the Authority
4.2 Work with the Employer's Agent and assist them in developing a Cost Plan based on your concept
' designs, ensuring that all concepts meet the deisgn brief and are within the project budget.
Develop designs from the Project objectives and solutions identified and agreed in the Value
4.3 {Management workshops in conjunction with other members of the design team and in accordance with
the Project timetable.
Attend and participate at workshops (with sustainability/M&E consultants, where appointed), to ensure
4.4 ithat the scheme meets the required sustainability benchmarks. Update proposals to reflect the
outcomes.
Coordinate a viability study, Energy Strategy, development brief and Design and Access statement
4.5 i(where appropriate), with the Employer's Agent, for the scheme proposals as required by the planning
authority.
Prepare information for use by the employer's agent/cost consultant to prepare a cost report and for
4.6 i{each scheme design iteration, provide information to the employer's agent/cost consultant to produce
an updated cost plan.
4.7 Provide a Topographical Survey related to an appropriate datum with spot levels for the proposed pitch
’ location and surrounding area
Provide a Primary Geotechnical Survey to determine subsoil conditions which includes boreholes to
48 confirm soil profile, permeability tests, laboratory analysis of soil, CBR ratings etc. Provide a report to
' confirm whether the primary survey is sufficient to undertake the pitch design or whether further
enhanced surveys are required (Further Enhanced Surveys to be carried out under Stage 3)
Provide a Utilities Search and provide a plan indicating location of existing water, gas, electric and
4.9 . . . .
telephone supplies, and any drainage to the proposed location of the pitch
Provide an Electrical Capacity Survey of the incoming electrical supply to the site to determine if there is
4.10 - . ) ) :
sufficient capacity to allow the installation of new floodlights
411 Provide Drainage Capacity Survey of any existing drainage systems and potential outfalls to determine
) suitability to discharge surface water from proposed pitch
412 Carry out an appraisal as necessary to determine the feasibility of Concept Design and the Framework
’ Partner's requirements.
4.13 iUndertake a desk top flood risk assessment of the proposed site and report findings




4.14 Provide Water Supply Survey of any existing water supplies and/or boreholes to determine suitability to
) suppy water to proposed pitch
Develop an outline scheme design from the agreed option taking into account amendments requested
4.15 iby Framework Partners. This is to include details of the pitch size, line markings, fencing position and
height, position of goal recesses and access gates.
416 Provide details of all proposed external works, including access pathways and hard and soft
) landscaping
417 {Provide a pre-tender estimate of the proposed costs for the scheme
'RIBA Stage 3 - Developed Design
5 1 Develop scheme designs to planning application stage, through an iterative design process with client
' direction and sign-off through each iteration.
50 Advise on scope of and requirement for other consultants, necessary for input up to submission of
) planning application and tender stage.
53 Act as lead designer, managing, monitoring other consultants designs and technical information and
' coordinating the input of other design consultants and surveys.
Advise Client on the extent of Statutory Approvals required, Planning, Building Control etc. Consult with
5.4 {Planning Authorities, Building Control, Fire Authorities, Highways and other relevant organisations to
develop the project and co-ordinate presentation(s) if required.
5.5 (Make all necessary submissions to Statutory Authorities and obtain approvals.
56 Prepare pre-application information (to include a site and area analysis and 3D models) to present to
' the local planning authority and other relevant statutory authorities.
57 Ensure that your design is compatible with the structural engineer’s proposals amending your proposals
' where appropriate.
58 Produce or procure visualisations/CGIl images for consultation events, pre-application meetings with
) planners and the planning application, as required.
59 Obtain The Employer's approval to the design proposals showing spatial arrangements, material and
’ appearance, and landscaping prior to submitting any planning application.
510 Obtain the design team’s approval of the type of construction, quality of materials and standard of
) workmanship for subsequent approval by the Client.
511 Confirm in writing that the design complies with all of the design requirements contained in The
’ Employer's design brief, prior to submitting the planning application.
Prepare and present for approval a design for the scheme in sufficient detail to enable a full Planning
5.12 C ) ) L ) .
Application to be submitted and for incorporation into Employer's Requirements.
513 Apply to the Local Planning Authority for full planning permission and undertake all necessary
' consultation associated with the process
514 In conjunction with the rest of the design team, undertake risk assessments and value management
' exercises when required.
5.15 {Prepare specification advice to the client as and when required.
516 Provide an itemised statement to confirm any departures of the designs from the clients Design Brief
' and the specific project brief.
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Make revisions to designs to deal with planning authority requirements and resubmit planning

5.17 iapplication until such time as planning permission is achieved. Present design changes to the Client for
approval prior to resubmission.
Produce details of a floodlighting scheme sufficient to allow the submission of a planning application.
5.18 {This is to include details of number and height of columns, number of luminaires, maintained average
wiluminance, light spillage diagram etc e
519 Provide a Noise Impact Survey to the requirements of the Local Planning Authority for submission with
’ Planning Application
520 Provide a Biodiversity Survey to the requirements of the Local Planning Authority for submission with
) Planning Application
521 Provide a Lighting Impact Survey to the requirements of the Local Planning Authority for submission
’ with Planning Application
599 Provide a Arboricultural Survey to the requirements of the Local Planning Authority for submission with
) Planning Application
593 Provide An Enhanced Geotechnical Survey if previous survey results highlight any additional surveys

recommended (Price subject to Site Specific Quotation)

IBA Stage 4 - Technical Design
Develop sufficient architectural designs and specifications from the approved design to enable the

6.1 [Employers Agent to compile an Employer's Requirement document and assist the Employers Agent in
the preparation of documents required for tendering purposes.

6.2 Investigate the potential for cost savings and added value that can be achieved against contract sum
' or agreed maximum price and review any volume supply agreements relating to architectural aspects.
T Work with the M&Econsultant to finalise the ‘services strategy. Adapt the design to accommodate any
6.3 |necessary changes and add notes to the drawings indicating boiler positions, water cylinder positions,

extract svstems. SVP locations.. riser locations/sizes..cold water tanks. Jandlord. switch. rooms. communal

6.4 Ensure that your design is compatible with the structural engineer’s proposals amending your proposals
’ where appropriate. Indicate column positions/sizes on the floor plans.

6.5 Produce indicative section drawing with typical external wall build-up, balcony details, eaves detail and
" iroof structure etc.

6.6 {Provide design information to the Principal Designer and other team members as required.

6.7 (Ensure the scheme meets the requirements of the Building Regulations.

6.8 Prepare suitable information, submit and obtain discharge of such planning and/or s106 and/or s278
' conditions as an architect would be expected to prepare and submit.

6.9 Produce a materials schedule, to include external materials and treatments required for tender pricing.
' Indicate external materials on plans and elevations.

6.10 Produce an overall rainwater drainage strategy including balcony drainage, and waste water strategy.
' Co-ordinate design between above and below ground drainage.

6.11 i{Produce a fire strategy compliant with current legislation and add notes to drawings.

6.12 {Produce a site layout plan with indicative external landscaping and indicative lighting proposal

6.13 {Prepare a detailed accommodation schedule (including room sizes etc.).




Undertake risk assessments as and when required.

6.15 {Undertake value management exercises as and when required.

REVIEW ana COMMENT TOTmTany on e Buliganiity,; agequacy ana SuttEanmy o e getais  ana matemndi
6.16 |specifications offered by the appointed contractor. This review to include consideration of any
6.17 Provide a statement of any specific design philosophies or design constraints which should be imparted

' to tenderers.

Liaise with the Authority to determine proposed usage of the pitch, the intended level of competition
6.18 . : i .

and any other matters which will effect the pitch construction
6.19 Produce the "Contractor's Proposals" for the project, based upon the outline design proposals and site

specific information

7.1 {Complete any outstanding designs and work to prepare design packages for obtaining final prices
79 Verify and comment on any outstanding supply chain tender proposals and liaise with the Main
' Contractor, Supply Chain and Other Specialists to finalise designs.
Visit the site at regular intervals during the construction of the Works in order to inspect the quality of
7.3 ithe work and to monitor progress and ensure that the Works are completed fully in accordance with the
contract documents.
Arrange for any special inspections or tests necessary to ensure proper and adequate standards of
7.4 iconstruction are maintained and that all works are constructed in accordance with the contract

'RIBA Stage 6 - Handover & Close-Out

In the event of any adjudication, mediation (or any other form of alternative dispute resolution),
arbitration or litigation resulting from the Project prepare any necessary documentation and reports and,
if required by the Employer, attend any hearing acting as witness (and subject to the payment of an
additional fee in accordance with Condition 46 (Payment for changed Services and variations).

documents.

Should any Latent defect arise assist the Client with required technical advice and reports highlighting
the reason for failure and the required remediation works.

IBA Stage 7 - In-Use

Within 12 months of handover, participate in a workshop review of the project to assess project
Performance and to agree lessons learned and positive/negative aspects of the design and
construction that will contribute to improvements on future projects.




Scope of Services Fﬂﬂtha“_ ':.:
A.2: Design Services Foundatlon

Service: Civil & Structural Engineer

cope of Service

The scheme must be designed, specified, drawn and administered to ensure compliance with the
following guidance and you should be familiar with all documents and must regularly check for updates.
These include, as appropriate

1. In accordance with the Employer's Requirements
2. The site specific brief and any site master plan (if applicable).
1.1 3. Briefing requirements that will emerge through discussions.
4. Statutory and local authority requirements.
5. CDM Regulations 2015.
6. You must confirm in writing that all of the above requirements have been met.
The Consultant shall ensure that their services and those of all sub-consultants incorporate all
subseguent changes in the requirements, including adoption of alternative requirements where existing
12 Act in cooperation with the lead designer and Project Team members on the project at each stage of the
' project
13 Ensure that designs meet the requirements of The Employers brief and that any variations to this are
' approved by The Employer.
1.4 }Attend meetings with The Employer and Project team as required throughout the duration of the project.
15 Participate pro-actively in any collaborative design / project management system that the Employer deem
' appropriate from time to time such as BIM.
16 Endeavour to maximise the cost-effectiveness of the structural elements of the project (in so faras itis
' within the Consultant's power to do so).
17 Co-operate at all times with the Principal Designer and provide design information and designers risk
" iassessments.
18 Participate in value engineering, value management, sustainability and risk management workshops and
' exercises throughout the project duration as and when required.
1.9 iEnterinto the required design waranties
Carry out and report upon a full site inspection/site survey of any existing structures and undertake, or
1.10 {make recommendations for any special structural investigations or condition surveys which may be

Identify the client’s requirements, including budget, timetable and possible constraints on development.

IBA Sfage 0 - Strategic Definition

2.1 Agree an outline timetable for the completion of the Architectural services.
Visit the site, evaluate the structural engineering implications and in liaison with the other members of
the Project Team, undertake such further studies as may be necessary in order to submit proposals and
22 . . . .
options to the Employer including an anticipated programme and costs and undertake all work
necessary to obtain the Employer's approval to proceed on the basis of the agreed proposals.
23 Investigate the various construction types in order to select the most suitable solution and prepare
' outline drawings and specifications to illustrate the proposals.
24 Arrange for the carrying out of any geotechnical or other investigations authorised by the Employer,

interpret the results and, if necessary, make recommendations to the Employer.
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In conjunction with the rest of the design team, undertake risk assessments and value management
exercises as and when required.

Ensure that the structural engineering design is fully integrated with the overall design of the Project and

3.1 ithat the Works can be completed within the amount allocated for structural engineering in any overall
cost plan and within the programmed time.
39 Develop the structural engineering design within the approved cost and submit to the Employer for
"~ iapproval.
Monitor the development of the scheme design against the approved cost and report any anticipated
3.3 idifficulty to the Employer including proposals for overcoming that difficulty and obtain the Employer's
_________________ instructions in sufficient time to allow corrective actiontobe taken. ..
34 Where applicable, co-operate with the other members of the Project Team in the preparation of a cost
' plan for the Project based on the overall cost approved by the Employer.
35 Identify major items of plant and equipment necessary for the Works and undertake investigations as to
' their technical suitability and availability.
Where the Employer has indicated the possibility of a change to the agreed brief during the design
3.6 iphase, inform the Employer of the cost and programme implications and obtain the Employer's
instructions.
3.7 Make recommendations to the Employer on the pre-ordering of items of plant and equipment, obtain
' instructions accordingly.
38 To the extent considered necessary, and following consultation with, and approval by the Employer,

invite pre-tender quotations for plant and equipment.

IBA Stage 2 - Concept Design

Work with the Architect and provide input and support in the role of "Structural Engineer" to the

4.1 development of "Concept Designs" based on the Design Brief.

49 Work with the Employer's Agent and assist them in developing a Cost Plan based on the concept
’ designs, ensuring that all concepts meet the deisgn brief and are within the project budget.

43 Attend and participate at workshops with all members of the Project Team, to ensure that the scheme

meets the required sustainability benchmarks. Update proposals to reflect the outcomes.

'RIBA Stage 3 - Developed Design

Develop sufficient structural engineering designs and specifications from the approved design to enable

5.1 ithe Employers Agent to compile an Employer's Requirement document and assist the Employers Agent
in the preparation of documents required for tendering purposes.
Ensure that life cycle costings and environmental assessment techniques are applied to the Project and
52 work with the EA/cost consultant to adopt solutions giving the best overall value for money and, where
' this may result in the cost limit for the Works being exceeded, make recommendations to the Employer
and obtain instructions.
Ensure that all drawings, Employer's Requirements, or other documents necessary for the placing of the
5.3 icontract are completed and are fully coordinated, are in accordance with the brief approved by the
Employer and are available on the programmed date.
54 Ensure that a pre-tender cost check on the design of the structural engineering is prepared based on
) the tender documentation and inform the Employer of the result of that check.
5.5 iLiaise and work with the design team to finalise design proposals
56 In conjunction with the rest of the design team, undertake risk assessments and value management

exercises when required.
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Prepare further designs, specifications and drawings including, if necessary, bar bending schedules for

5.7

the information of the contractor executing the Works.

Where required, provide the Employer with drawings or other documents necessary for entering into
5.8 . . -

contract (or alternatively follow the procedure for the appointment of specialist sub-contractors).

Perform the duties so that the project will comply with all planning agreements, permissions and
5.9 iconditions and with all deeds and documents relating to the project which the Client shall have brought

to the attention of the Consultant.

IBA Stage 4 - Technical Design

Finalise detailed civil and structural designs as part of the Contractor's Proposals.

6.2

Attend all technical and design meetings and value engineering work shops called to develop the
structural proposals.

In collaboration with the other members of the Project Team, assist the Client and Clients
representatives in administering the terms of the Works contract during operations on site and relating to

7.1
the completion of the Works including (but not limited to) all activities in connection with the adjudication
of disputes between the Employver and the Contractor.

72 Attend the regular meetings with the Contractor and other members of the Project Team as necessary in

order to monitor the progress of the Works and the Contractors need for design information.

In the event of any adjudication, mediation (or any other form of alternative dispute resolution),
arbitration or litigation resulting from the Consultant prepare any necessary documentation and reports

8.1
and, if required by the Employer, attend any hearings acting as a witness (and subject to the payment of
an additional fee in accordance with Condition 46 (Payment for changed Services and variations).
Should any Latent defect arice in relation to any elements of Structural Engineering assist the Client
8.2 iwith required technical advise and reports highlighting the reason for failure and the required

'RIBA Stage 7 - In-Use

Within 12 months of handover, participate in a workshop review of the project to assess project
Performance and to agree lessons learned and positive/negative aspects of the design and construction

remediation works.

that will contribute to improvements on future projects.




Scope of Services Fﬂﬂtha“_ .:.:
A.2: Design Services Fuundatlon

Service: Building Services Engineer

1.1

cope of Service

The scheme must be designed, specified, drawn and administered to ensure compliance with the
following guidance and you should be familiar with all documents and must regularly check for updates.
These include, as appropriate

. In accordance with the Employer's Requirements

. The site specific brief and any site master plan (if applicable).

. Briefing requirements that will emerge through discussions.

. Statutory and local authority requirements.

. CDM Regulations 2015.

. You must confirm in writing that all of the above requirements have been met.

OOk WN -

The Consultant shall ensure that their services and those of all sub-consultants incorporate all
subsequent changes in the requirements, including adoption of alternative requirements where existing

1.2

Act in co-operation with the lead designer on the development scheme.

1.3

Ensure that designs meet the requirements of the Employers brief and that any variations to this are
approved by the Employer,

1.4

Proactively see the latest required standars and details of any scheme specific funding requirements
from the Employer.

1.5

Attend meetings with the Employer as required.

1.6

Participate pre-actively in any collaborative design / project management system that the Employer
deems appropriate from time to time.

project. This may involve meetings at weekends and in the evenings.

Attend all meetings, workshops and other events that may be organised by the Employer in connection
with the project, involving meetings with residents and wider stakeholder groups as required on the

paration and Brief (Riba Stages 0 and 1)

Visit the site, evaluate the MEPH engineering implications and in liaison with the other members of the
Project Team, undertake such further studies as may be necessary in order to submit proposals and
options to the Employer including an anticipated programme and costs and undertake all work necessary
to obtain the Employer's approval to proceed on the basis of the agreed proposals.

23

Receive the Client's instructions and intial bried, including attendance at briefing meetings. Identify the
client's requirements, including budget, timetable and possible constraints on development. Agree an
outline timetable for the completion of the architectural services.

2.4

Establish contact with other members of the design team and arrange and chair regular meetings with
them throughout the Project in order to review their input to the design process. Establish formal
communication procedures and hierarchy of responsibility between the Consultants and introduce
procedures to ensure that they work closely together as a team.

Visit the site and arrange for the carrying out of any investigations authorised by the Employer, interpret
the results and, if necessary, make recommendations to the Employer.

Investigate the various alternatives in order to select the most suitable solution and prepare outline
drawings and specifications to illustrate the proposals.




n co-opera on” Wi Project T I studies as may
necessary in order to submit proposals on the building services together with options and

3.1

2.7 {recommendations to the Employer including an anticipated programme and installation and operational
costs and undertake all further work necessary to obtain the Employer's approval to proceed on the
................ T e Y AR { V=N T =Y =Y B Y ¢ a Y Y == Y £ TRT
2.8 i{Undertake value management exercises.
2.9 iUndertake risk assessments.
2 10 Obtain the Employer's approval to proceed to Stage 2 which will include the preparation of detailed
' designs up to tender stage.
212 Visit the site and arrange for the carrying out of any investigations authorised by the Employer, interpret
' the results and, if necessary, make recommendations to the Employer.
213 Investigate the various alternatives in order to select the most suitable solution and prepare outline
' drawings and specifications to illustrate the proposals.
................. - |a|seW|ththeothermembersofthePrOJectTeamandundertakesuchfurtherstudlesasmaybe
5 14 |necessary in order to submit proposals and options to the Employer including an anticipated programme
' and costs and undertake all work necessary to obtain the Employer's approval to proceed on the basis
of the Employer approved brief.
218 Obtain the Employer's approval to proceed to Stage 2 which will include the preparation of detailed

designs up to tender stage.

Develop the building services design within the approved cost and submit to the Employer for approval.

3.3

Where applicable, co-operate with the other members of the Project Team in the preparation of a cost
plan for the Project based on the overall cost approved by the Employer.

Ensure that the building services design is fully integrated with the overall design of the Project and that
the Works can be completed within the amount allocated for building services in any overall cost plan
and within the programmed time.

Ensure that the building services design is fully integrated with the overall design of the Project and that
the Works can be completed within the amount allocated for building services in any overall cost plan
and within the programmed time.

Identify major items of plant and equipment necessary for the Works and undertake investigations as to
their technical suitability and availability.

To the extent considered necessary, and following consultation with, and approval by the Employer,
invite pre-tender quotations for plant and equipment.

If necessary, advise the Employer of the need to appoint specialist firms to supply equipment or to
design and execute sections of the Works and obtain the Employer's approval to approach the firms
concerned.

Monitor the development of the scheme design against the approved cost and report any anticipated
difficulty to the Employer including proposals for overcoming that difficulty and obtain the Employer's
instructions in sufficient time to allow corrective action to be taken.

3.10

Where the Employer has indicated the possibility of a change to the agreed brief during the design
phase, inform the Employer of the cost and programme implications and obtain the Employer's
instructions.

Make recommendations to the Employer on the pre-ordering of items of plant and equipment, obtain
instructions accordingly.




Ensure that life cycle costings and environmental assessment techniques are applied to the Project and
3.14 iadopt solutions giving the best overall value for money and, where this may result in the cost limit for the
Works being exceeded, make recommendations to the Employer and obtain instructions.
Ensure that all drawings, Employer's Requirements, or other documents necessary for the placing of the
3.18 icontract are completed and are fully co-ordinated, are in accordance with the brief approved by the
Employer and are available on the programmed date.
3 21 Make recommendations to the Employer on the pre-ordering of items of plant and equipment, obtain
) instructions accordingly.
399 Attend all design team meetings, report on the position of the building services and provide advice
' thereon to other consultants as may be necessary.
3923 To the extent considered necessary, and following consultation with, and approval by the Employer,
' invite pre-tender quotations for plant and equipment.
If necessary, advise the Employer of the need to appoint specialist firms to supply equipment or to
3.24 idesign and execute sections of the Works and obtain the Employer's approval to approach the firms
concerned.
""""""""" Monitor the development of the scheme design against the approved cost and report any anticipated|
3.25 idifficulty to the Employer including proposals for overcoming that difficulty and obtain the Employer's
instructions in sufficient time to allow corrective action to be taken.
Where the Employer has indicated the possibility of a change to the agreed brief during the design
3.26 i{phase, inform the Employer of the cost and programme implications and obtain the Employer's
instructions.
3.97 Attend all design team meetings, report on the position of the building services and provide adV|ce
' thereon to other consultants as may be necessary.
3.28 i{In accordance with the Employer's brief complete the design of the building services up to tender stage.
In accordance with the Employers brief conplete the design of the building services forming part of the
3.29 . .
Employers Requirements for M & E Installations.
Ensure the life cycle costings and environmental assessmsnt techniques are applied to the project and
3.30 iadopt solutions giving the best overall value for money and, where this may result in the cost limit for the
works being exceeded, make recommendations to the Employer and obtain instructions.
Ensure that all drawings, Employers Requirements, or other documents necessary for the placing of the
3.31 icontract are completed and are fully co-ordinated, are in accordance with the brief approved by the
Employer and are available on the programmed date.
T Ensure that a pre-tender cost check on the design of the bulding senices s prepared based on ihe|
] tender documentation and inform the Employer of the result of that check.
3.33 i{Undertake value management exercises.
3.34 iUndertake risk assessments.
3.35 {Obtain the Employer's approval to proceed to Stage 3.
RIBA Stage 3 Developed Design
4.1 :Develop the building services design within the approved cost and submit to the Employer for approval.
4.2 Where applicable, co-operate with the other members of the Project Team in the preparation of a cost
i nlan farthe Praiact hascad WaXs) fhn nvarall cnet Qr\nrr\\/nrl h\/ the I:mnlr\\lnr
Ensure thattne puiiaing GESIg ey 0
4.3 ithe Works can be completed within the amount allocated for building services in any overall cost plan
4.4 Identify major items of plant and equipment necessary for the Works and undertake investigations as to
' their technical suitability and availability.
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To the extent considered necessary, and following consultation with, and approval by the Employer,

6.3

45 invite pre-tender quotations for plant and equipment.
1 TecEsSsdary, dUviste Ure EITIPIoyeT ur Ui 1Iet0 WU appuliTte speLianst 1ns (U-sappply €quiplITieTit urto
4.6 idesign and execute sections of the Works and obtain the Employer's approval to approach the firms
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Monitor the development of the scheme design against the approved cost and report any anticipated
4.7 difficulty to the Employer including proposals for overcoming that difficulty and obtain the Employer's
instructions in sufficient time to allow corrective action to be taken.
Where the Employer has indicated the possibility of a change to the agreed brief during the design
4.8 iphase, inform the Employer of the cost and programme implications and obtain the Employer's
instructions.
49 Make recommendations to the Employer on the pre-ordering of items of plant and equipment, obtain
) instructions accordingly.
410 Attend all design team meetings, report on the position of the building services and provide advice
' thereon to other consultants as may be necessary.
Where required, provide the Employer with drawings, specifications or other documents necessary for
4.11 lentering into the Works contract (or alternatively follow the procedures for the appointment of specialist
................ BTN T oy o = Yo a3 TP SRR
4.18 i{Undertake value management exercises.
4.19 i{Undertake risk assessments.
4.20 {Obtain the Employers approval to proceed to Stage 4.

Attend all technical and design meetings and value engineering work shops called to develop the
structural proposals.

Review record drawings and guidance on the operation and maintenance of the Project and its services
provided by the contractor and report their adequacy or otherwise to the Employer.

Ensure that the Contractor rectifies all defects within a reasonable time and report to Employer when all
defects have been made good.

In the event of any adjudication, mediation (or any other form of alternative dispute resolution),
arbitration or litigation resulting from the Project prepare any necessary documentation and reports and,
if required by the Employer, attend any hearing acting as witness (and subject to the payment of an
additional fee in accordance with Condition 46 (Payment for changed Services and variations).

IBA Stage 6 - Handover & Close-Out

In the event of any adjudication, mediation (or any other form of alternative dispute resolution),
arbitration or litigation resulting from the Consultant prepare any necessary documentation and reports

73 and, if required by the Employer, attend any hearings acting as a witness (and subject to the payment of
an additional fee in accordance with Condition 46 (Payment for changed Services and variations).
Should any Latent defect arice in relation to any elements of MEPH Engineering assist the Client with

7.4 irequired technical advise and reports highlighting the reason for failure and the required remediation

works.

IBA Stage 7 - In-Use



Within 12 months of handover, participate in a workshop review of the project to assess project

Performance and to agree lessons learned and positive/negative aspects of the design and construction
that will contribute to improvements on future projects.




Scope of Services Fﬂﬂtha“_ ':,:
A.2: Design Services Foundatlon

Service: Specialist Services

Ref i Scope of Service

.0 {Acoustic Engineer

1.1

5.1

'Landscape Architect
Undertake landscape design services in connection with the project and as set out in the Project Brief.

Undertake acoustic engineering services in connection with the architectural and building services
installations to ensure that noise impact is minimised through design and that the project complies with
Approved Document E (Resistance to the passage of sound) of the Building Regulations.

:Transport Consultant
The scope of services provided by the civil engineer or transport consultant will include a review of all

junction and access road designs including the submission of detailed design information to discharge
planning conditions and obtain section 38 approvals.

The appointed Flood Risk Consultant will provide the following services:

- Prepare a flood risk desk top report with recommendations based on the current status of the Flood
Alleviation Scheme.

- Liaise with The Environment Agency.

- Prepare a proposal to meet The Environment Agency requirements and satisfy the Planning Authority

- Prepare and coordinate a submission for a Section 30 Agreement with the Environment Agency.

- Prepare and coordinate information to obtain a Flood Defence Consent.

The appointed Building and Land Surveyor will provide the following services:

- With reference to the existing site topographical survey provide an updated topographical survey of the
site including highways information for the proposed road junction to meet the requirements of the
design team.

- Undertake condition survey of the existing buidling to inform the works and capital expenditure required
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Appendix B.1

FMC Scope of Services

For Two Stage Design & Build

Pre Contract Scope of Services (RIBA Stages 0-2)

The FMC will be required to undertake the following:-

Develop the client brief, establish the project programme and agree scope of project;

2. Undertake feasibility reports on sites to assess the suitability for installation of an AGP Pitch
including organising specialist surveys such as geotechnical surveys as required;

3. Prepare Concept designs of the facility up to RIBA Stage 2: Concept Design, for the AGP Pitch
based on “blueprint” design templates and submit all necessary statutory approvals including
planning and building regulations. The services described here relate to “Design Services” as
further described at Appendix A.2. These services are “optional” and the Client may or may not
require these services to be provided;

4. Prepare the “Employer’'s Requirements” based on the Template Project Documents contained at
Schedule 5: Project Template Documents;

5. Manage tender activity for the appointment of the AGP Supplier to undertake the works. This will
require checking the tender rates from the AGP Supplier against their tendered framework rates in
the case of “Direct Award” and conducting a tender exercise in the case of the use of the

“Competitive Award” procedure.
N.B. Items 1, 2 & 3 above are “Optional”. It is envisaged that the Client will undertake these
activities. However, these services may be required from time to time, as directed by the Client

or Additional Client.

Pre Contract Scope of Services (RIBA Stages 3-4)

The FMC will be required to undertake the following:-

1. Work collaboratively with the AGP Supplier's Design Team in developing the “Contractor’s
Proposals” through Stage 3: Developed Design to Stage 4: Technical Design;

2. Review the sub-contract packages of work and audit all procurement activity associated with each
package including analysing sub-contract tender returns and making recommendations on supply
chain packages;

3. Check “Contractors Proposals” and designs against the “Employer's Requirements”, during the
design development stage (RIBA Stages 3-4);

4. Analyse the “Contract Sum Analysis” prepared by the AGP Supplier for value for money;

Ref: App B.1- FMC Scope of Works RevC.docx Page 1



Foothall .~;
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Prepare and execute the Building Contract;
Organise pre-contract meeting;
Perform the role of Principal Designer under the CDM Regulations 2015 up to end of Stage 4:

Technical Design.

Post Contract Scope of Services (RIBA Stages 5-7)

1. Act in the role of Employer’s Agent during the construction stage through to project completion in
undertaking monthly valuations, progress meetings and monitoring the progress of the works and
handover under JCT Design & Build Contract 2016;

2. Perform the role of Principal Designer under the CDM Regulations 2015 up to end of Stage 7: In
Use;

3. Review any further designs submitted by the AGP Supplier during the construction stage;

Agree the Final Account with the AGP Supplier and certify any outstanding payments;
Undertake post completion activities including managing defects, reviewing lessons learned and
certifying the end of defects period;

6. Attend and participate in any post completion reviews.

e-tender portal

In addition to the general scope of services, the FMC is required to host an electronic tender portal to
facilitate the electronic tendering during the competitive award process. The system must meet the

following criteria:-

- Ability to exchange information via a safe and secure environment;
- Ability to send and receive messages during a tender process;

- Security provisions around tender opening procedures and different levels of user controls;

The FMC is deemed to have included for all costs associated with the provision of the e-tender portal

within their fees, including but notwithstanding the following:-

- Alllicenses

- Ongoing charges

- Support from the e-tendering provider

- Provision for complete access by the Client and any Additional Client as required in connection with

specific tender activity

Ref: App B.1- FMC Scope of Works RevC.docx Page 2
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Appendix B.2

Employer's Agent Services

AGP Framework 2020




Scope of Services Fﬂﬂtha“_ ’:.:
B.2: Employer's Agent Services Foundatlon

Service: Emplover's Agent

To attend meetings in accordance with:- 1nr Pre Start (Construction) Meeting, Site Progress Meetings
(Monthly), 1nr Handover / Project review Meeting, 1nr End of defects Meeting

1.2 iTake minutes of all meetings attended and produce and issue minutes within five working days of
meeting.

1.3 iAdvise the Employer on project risks of a construction or technical nature, including the identification,
assessment of likelihood, impact and mitigation measures for such risks.

1.4 iTo consult with and pass information to the Principal Designer at all necessary stages.

1.5 iThe Consultant shall ensure that the design team comply with the following requirements:

1. The Employer's current standard Design Brief and contract procedure requirements.

2. The Employer's Requirements

3. The site specific brief

4. Briefing requirements that will emerge through discussions.

5. Statutory and local authority requirements.

6. CDM Regulations 2015.

Where such requirements are superceded or updated, the Employers Agent is required to ensure that the
............... desian.team.comply. With all. SUCR .CRANGAES...........o ettt sss e s s e e senssnees

1.6 iAssist with the submission of documentation (Programme, Budget , Tender Report, Scope of Works/Brief
only) to funding bodies and any other third parties who have an interest in the project.

1.7 iEstablish and maintain management procedures, hierarchy of responsibility and lines of communication
for the exchange of information between the Employer and respective consultants, contractors and sub-
contractors, and others concerned in the project, and ensure that they work closely as a team.

1.8 iManage the Change Control Procedures and monitor design development against the Project Budget.

'RIBA Stage 0 - Strategic Definition

Ensure that any difficulties are rectified and the approved cost limit is maintained.

Collate comments and facilitate workshops to discuss Business Case and develop Strategic Brief with
project team members.

2.2 {Discuss initial considerations for assembling the project team.

2.3 iEstablish Project Programme.

2.4 iCollate feedback from previous projects.

Receive an initial brief from the Employer and assist in identifying the Employer's requirements, possible
design options, timetable and expenditure limits.

Provide building cost information on each design option to enable the Employer to prepare its financial
assessment and feasibility studies. Update this information as required. Within this, highlight base cost
(E/sgm) assumptions, abnormal items, allowances for design fees, statutory fees and contingencies for
approval by the Employer. The Employer will advise on the required format for such cost advice.

Visit the site, carry out initial inspections and advise the Employer of any concerns, or requirements for
further expert advice

Prepare feasibility estimates following completion of feasibility drawings prepared by the Architect.
Update estimate following allocation on instruction from the Employer. Inform Employer of any variation to
scheme costs throughout the Project.




Prepare an outllne timetable for completion of the Services to be incorporated in a feasibility report.

3.6 {Advise on and assist with the production of the project brief as this evolves throughout the project.

3.7 {Undertake a preliminary technical appraisal of the project sufficient to enable the Employer to decide in
what form to proceed. The appraisal shall include advice on the need for specialist consultants,
procurement strategy advice and suggested tender procedures (adhering to OJEU procurement
procedures where relevant) and an outline programme for completion of the works including dates for
tender invitation, tender return, start on site and Practical Completion, for approval by the Employer.

310 |Assist as required with the submission of documentation and coordination of responses to third parties

who have an interest in the project.

3.11 iAdvise the Employer on the cost of the project, including the cost of alternative design and construction
options. the Employer will advise on the required format for such cost advice.

3.12 {Take a lead role in monitoring that the scheme is designed to budget cost

3.13 {Provide all necessary reasonable assistance (of a technical nature) to the Employer and the Employer’s
legal representatives, where relevant, in securing the acquisition of the site and any related agreements.

314 ErepaFé a risk regiaer in accordance with the Em“p;oner progedure:: and be re's“ponsirgle forupdaﬁng the
register throughout the project.

3.15 {Provide a preliminary cost plan for the project in sufficient detail to assist the other members of the project
team to develop their design within the overall cost limit approved by the Employer.

3.16 {Undertake value management exercises

3.17 {Prepare a cashflow forecast for the purpose of project programming

3.18 {Confirm the final brief with the Employer which shall include a detailed programme for completion of the
Project and an agreed cost limit.

319 {Obtain the Employer's approval to proceed to Stage 2.

:RIBA Stage 2 - Concept Design
Work with the Lead Designer to consider Concept Designs and prepare outline programmes for the
Project

Participate in Design Team meetings and provide advice and support as necessary, to progress the
development of the Concept Designs prepared by the Lead Designer, inlcuding any input into reports
and other documentation provided by the Lead Designer.

!RIBA Stage 3 - Developed Design
Provide advice on implications of all matters affecting the site/property design, use, cost and programme.

5.2 {Ensure that a cost plan is prepared for the project based on the approved cost limit and ensure that
copies of the cost plan are given to all Consultants and that they confirm their agreement to the content
applying to their own discipline.

5.3 {In co-operation with the other members of the Project Team prepare a detailed programme for the
production of design information leading up to obtaining tenders for the Works and obtain the
Consultants commitment to that programme in writing.

5.4 {Co-ordinate the collection of documents from the other members of the Project Team to enable the
Employer to enter into Contract and ensure that any adjustments have been made to the documents in
order that they conform to the approval given by the Employer.

5.5 {Ensure that all drawings, specifications, schedules, pricing schedules or other documents necessary for
the obtaining of tenders are completed and are fully coordinated, are in accordance with the brief
approved by the Employer and are available on the programmed date.

5.6 {Provide the Employer with technical advice and support.

5.7 {Assess the feasibility of the Employer’s standard Employer's Requirements documents.




Prowdean updated cost plan as the project develops and confirm the final cost estimate prior to
submission of the planning application.

Carry out:

a. An analysis of compliance with the project brief, highlighting any discrepancies between the project
brief generally and the preferred design option, to be updated as the design progresses.

b. A specific analysis of compliance with any funder’s requirements.

c. A report in writing summarising the above, submitted to the Employer by the agreed date and to be
updated as the project progresses.

In conjunction with the Employer 's appointed architect (or the developer's architect as appropriate),
agree with the Employer any changes required to the Employer’s project brief in the light of the
circumstances of the scheme.

5.11

Liaise with the Architect to ensure that Employer's Requirements are achieved.

5.12

Agree materials and construction specifications with the Consultants for incorporation into the Employers
Requirements and keep the Employer fully informed.

5.13

Advise the Employer on financial security issues and provide all necessary reasonable assistance with
putting appropriate protection in place including, but not limited to:

a. Bonds;

b. Parent company guarantees;

c. Insurances;

d. Collateral warranties;

e. Appropriate level of retention.

Obtain the Employer's approval to proceed to Stage 4.

:RIBA Stage 4 - Technical Design
Advise on the cost, buildability and deliverability of the architect’'s and other consultants’ design proposals

for RIBA Stage 3. Provide further cost estimates as required.
6.2 {Advise and assist in the selection of prospective contractors including making enquiries and
recommending suitable contractors for inclusion on a tender list taking into account the nature of the
project and their experience, resources and references obtained.
6.3 {Advise the Employer as to the preferred form of contract to be used, prepare all necessary
documentation and any other information in this respect.
6.4 {Comment on proposed amendments to the form of contract that are appropriate given the circumstances
of the scheme.
6.5 {Prepare tender documents and issue tender invitations, in accordance with the Employer’s Framework
requirements and standing orders, JCT practice notes and other standard contract form guidance notes.
s Tenderdocumentsaretocompnse ...................................................................................................................................................
a. Employer’s Requirements (which will either be written by the Employer’s Agent or amended from the
Employer’s standard Employer’'s Requirements at the sole discretion of the Employer)
b. Contract amendments
c. Project Brief
d. Form of tender
e. Instructions for tendering
f. Schedules and other necessary documents and materials. Sufficient detail is to be provided to enable a
prospective contractor to prepare and submit a compliant tender.
6.7 {Advise the Employer of any areas of uncertainty in the tender documents which could give rise to the
return of qualified tenders and make recommendations to address these.
6.8 {Advise the Employer of any requests received from tendering contractors for further information or an
extension to the tender period along with recommendations on any such requests.
6.9 {Ensure any tender clarifications and responses to queries are circulated to tendering contractors and the
Employer as appropriate.
6.10 iUndertake a detailed arithmetical and technical check of tenders received and ensure that any errors are
................ resolved in accordance with the Employer's procedure. e
6.11 (Review and comment formally against the Employer's Requirements and project brief on any alternative

proposals put forward by the contractor/developer. Where Contractor's Proposals conflict with the
Employer’s Requirements, make recommendations to the Employer to resolve all conflicts




o L S

formal eport for the Employer on the tenders received, including, but not limited to the

following, unless specifically stipulated by the Employer:

a. Comment on any lack of tender responses;

b. Pricing analysis and value for money statement;

c. Identification of the tender recommended for acceptance;

d. Whether the recommended tender offers value for money, including a full analysis of the tendered
sum, a breakdown between works costs and on-costs, including an estimate of any costs that do not
qualify for grant funding.

e. Identification of any areas of risk;

f. A reconciliation between the tender sum and earlier estimates of costs;

g. Advice on the acceptability of any provisional sums and any action to be taken in respect of such
sums;

h. A summary of compliance with the Employer's Requirements and the project brief, highlighting any
discrepancies between these and the tendered proposals;

,,,,,,,, J. If there is no recommendation, comment on reasons for this and advise on further options.

6.13 |Following instructions from the Employer, negotiate with the recommended contractor to eliminate tender
qualifications and provide a further report to the Employer, if necessary.

6.14 {Obtain the Employer's decision regarding the acceptance of a tender or tenders and implement the
Employer's instructions.

6.15 |Arrange for preparation of and advise on a detailed construction and cost programme by the proposed
contractor. All key milestones to be included in the detailed programme - including start and completion of
each construction stage in each block or phase, deadlines for Employer choices and samples
confirmation, show flat / sales suite completion, standard setting, snagging, desnagging, phasing of
handovers and any other specific dates or timescale referenced in the Employer's Requirements.

6.16 {In conjunction with the Employer, negotiate with the contractor/developer for the approved scheme.

6.17 iArrange for unsuccessful tenderers to be notified.

6.18 {Assist in the preparation of the Pre-Contract Information.

6.19 ilssue required notices to and liaise with the Health and Safety Executive as required.

6.20 {Ensure that all parties co-operate in respect of health and safety matters and the CDM Regulations.

6.21 {Review contract documentation including the Health and Safety Plan to achieve compliance with the CDM
Regulations.

6.22 |Assist Employer on the competence and resources of the tenderers/contractors to comply with the COM
Regulations.

6.23 {Assess contractors’ proposals and advise the Employer in respect of health and safety Regulations
compliance including the contractor’s development of the Health and Safety Plan. Ensure that the Plan
is in place.

6.24 {Advise Employer on the appointment of the Principal Contractor.

6.25 {Ensure Pre Construction Health and Safety Plan is sufficiently developed before construction phase
commences. Inform Employer when the Plan has been adequately developed to allow works to
commence on site, including welfare provision.

6.26 |As soon as adequate information is available complete the Employer’s Design Brief compliance check,
highlighting areas of non-compliance.

6.27 iAssist in the preparation of documentation (Programme, Budget / Tender report, Scope of Works/Brief
only) for submission to appropriate funding bodies.

6.28 i{Agree contractor’s cash flow, stage payments and pricing schedule.

6.29 iUndertake audit of drawings, checking compliance with regulatory standards, Design Brief compliance,
Planning Conditions and section agreements.

6.30 iEnsure that the Contractor obtains all necessary statutory approvals for the Project and that all utilities
and other necessary services are in place both for the construction phase and for permanent operation
following completion of the Project.




PrepareContract documentation and arrange for such documents to be executed by the parties.

Ensure that all necessary insurances requested by the Employer are in place prior to contract.

Obtain the Employer's approval to proceed to Stage 5.

:RIBA Stage 5 - Construction
Administer the contract ensuring that the contractor complies with the contract terms.

Attend all meetings and be a principal member of the project team. Assist in developing the project in
accordance with the Employer’s procedures and complementary documentation.

Prepare and collate the contract documents for execution and supervise their completion by all parties to
the contract. Ensure that the name of the contractor in the Building Contract corresponds exactly to the
name on the Contractor's form of tender. Ensure that works do not start on site until the Building Contract
has been executed by the Employer and the Contractor.

Advise the Employer on the appointment of the Contractor and on the responsibilities of the Employer,
Contractor and Employer's Agent under the terms of the Building Contract.

Obtain copies of insurance policies required by the Building Contract and provide copies of them to the
Employer.

Check that the Contractor has entered into any parent company guarantee that may be required by the
Employer prior to work commencing.

Act as the Employer's Agent under the Building Contract, administering the terms of the contract from
commencement until the final account and final statement have been agreed with the contractor and the
Certificate of Making Good Defects has been formally issued.

Ensure that the Contractor prepares and submits a written detailed monthly report at each progress
meeting

7.9

Ensure that the contractor has obtained all necessary statutory approvals and licences and supply the
Employer with copies of these.

Work with the Principal Contractor and Principal Designer to prepare, review and update the Health and
Safety File for delivery to the Employer at Practical Completion, ensuring that the file contains all
necessary information as specified within the Employer's procedures.

Take reasonable steps to anticipate problems and take such actions that will resolve them to the best

Ensure that rigorous quallty management procedures are in place throughout the construction phase.

Liaise with the STC to ensure any special inspections or tests necessary to ensure that proper and
adequate standards of construction are maintained and that all Works are constructed in accordance with
the contract documents.

7.13

Arrange and chair on the Employer 's behalf, regular progress meetings with the Contractor, notifying the
Employer of the date of such meetings in advance and issuing minutes to the Employer and the
Contractor. Formal site meetings must be held not less frequently than at one month intervals.

714

Visit the site once a month (or more if required) to:

a. Attend site meetings, including preparation of agendas, minute taking and issuing of minutes within

five working days (including the handover meeting).

b. Monitor the progress and quality of the works in compliance with contract documents.

c. Ascertain generally that the terms and content of the contract are being complied with.

d. Assertain compliance with planning permissions, including section agreements.
Visit the site not less than fortnightly, and carry out inspections of the works in progress, ensuring that the
works are executed in compliance with the Building Contract. Check on the Employer's behalf that the

agreed specification and drawings are being complied with and built to the required quality, all in

conjunction with the appointed site inspector:

In order to provide a written Report to the Employer advising upon:

a. Progress.

b. Defects.

c. General comments regarding workmanship, materials and storage, site organisation, safety and labour
on site.

d. Record weather stoppages.
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agreed with the Framework Representatives, to be carried out at the following stages:-

» Formation / drainage

» Sub-base

* Engineered base (if necessary)

 Shockpad (if necessary)

+ Carpet seaming

* Carpet sanding

* Carpet infilling

* Fencing

* Floodlighting

» Completion (including all other ancillary items such as hard and soft
landscaping, sports equipment etc.)

* Maintenance

Advise the Employer of all formal site meetings, snagging inspections, handovers, end of defects
inspections and other inspections which may be necessary.

Check that the Contractor receives and/or complies with all Town Planning requirements (including timely
discharge of planning conditions and section agreements obligations), Building Regulations and other

consents and requirements. Report progress to the Employer accordingly.

On a monthly basis, agree with the contractor the amount due for payment under the Building Contract in
accordance with the payment terms of Construction Act (2011 amendments) and certify them for payment
recommendation to the Employer. Valuations should take account of any reports submitted by the
Employer's site inspector only if formally identified as defective works.

Provide monthly financial reports showing actual and anticipated spending throughout the contract with a
breakdown of costs in accordance with the Employer’s requirements. These reports are to show
deviations to the projected financial spend, anticipated variations to the final account, summarise the
effect of known and pending variations, updates on any provisional sum items in the contract and predict
the forecast final account sum.

Ensure the efficient cost management and monitoring of the project.

Advise at the earliest opportunity the requirement for any change or variation instruction.

Obtain the Employer’s/Funding Bodies prior written agreement to any change or variation or instruction
where:

a. The agreed design and/or specification is proposed to be varied;

b. Additional work is necessary beyond that included in the contract documents;

c. Itis likely that the total effect of variations may increase the contract sum;

d. Any item of design or specification previously omitted is to be reinstated.

7.25

Liaise as necessary with the Employer and the Contractor to ensure that designs or design changes
proposed by the Contractor during the works are received in good time for consideration and approval by
the Employer. This is to include the coordination of timescales in issuing all required Employer instructions
such as approval of materials choices, door furniture, colour choices and any other items in order to avoid
any possible claim for an extension of time on the basis of delayed/late instructions.

7.26

Advise the Employer whether any designs or changes to designs proposed by the Contractor comply with
the project brief and highlight any areas of non-compliance.

7.27

Advise the Employer on any variations it may require, the potential cost/benefit of such variations and the
most cost-effective way of obtaining the required changes. This advice is to include any implications for
compliance with the Building Contract, potential impacts on programme and achieving project brief
objectives.

Monitor and manage the contractor’s performance against the construction programme.

Instructions for changes or variations under the terms of the contract are to be issued simultaneously to
the Employer and the Contractor. Exert proper cost control, and anticipate at the earliest possible
opportunity all work necessary to complete the scheme.

7.30

Notify the Employer if it appears that deleterious or otherwise unsuitable materials have been specified in
the development and advise on corrective action needed/taken.

o L S

with the STC with regard to checks of compliance of the works, and written reports in a format to be




o L S

sure that adequate records are maintained in order that claims or requests for extensions of time by
the Contractor may be contested if appropriate. Throughout the construction phase and until all
construction accounts are settled, inform the Employer of any contractual claims which have been
received or are likely to arise. Make recommendations to the Employer and implement the Employer's
instructions.

7.32

Prepare a schedule of outstanding and/or defective works prior to Partial Possession and Practical
Completion and report to the Employer on rectification of the scheduled items.

7.33

Check the satisfactory completion of the works, issue a Certificate of Practical Completion/ Partial
Possession in accordance with the terms of the Building Contract. When issuing the Certificate of
Practical Completion, provide the Employer with a forecast of final works costs.

Act on behalf of the Employer in considering any claims received from the Contractor.

Grant extensions of time, if necessary and if agreed with the Employer, in accordance with the conditions
of Building Contract.

Adjust minor variations in accordance with the terms of the Building Contract, prepare the final account
and final statement and agree these with the contractor within two months following Practical Completion,
certifying this to the Employer.

Agree value of payments to Contractor/developer and issue Payment/Pay Less Notices in accordance
with the Build Contract. Ensure that Payment certificate and original contractor's VAT invoice are

Agree the value of all minor changes as presented by the Contractor resulting from issue of Employer
Variation instructions.

In the event of Partial Possession agree the value of any “relevant part” in accordance with the contract.

Provide all necessary information to the Employer to enable component accounting to be completed.

Co-ordinate and monitor any of the following that may be required:

a. Completion of sectional agreements ensuring that all agreements are in place and that related defects
periods commence on or before the date of Practical Completion.

b. Prepare for the Employer prior to Handover the documents specified in the Employer's Requirements
e.g. Guarantees, Safety certificates, Health and Safety File, Operating and Maintenance manuals, as
built drawings etc.

c. Handover visit — on date of handover prepare schedule of any outstanding works and/or
documentation and ensure that such works are completed within 7 days of handover and such
documentation is issued to the Employer within 14 days of handover.

Provide Key Performance Indicator information in accordance with Schedule 1 of the Framework
Agreement

Monitor and review design issues and liaise with the Principal Contractor in all matters relating to the CDM
Regulations.

Undertake performance testing of the completed pitch in accordance with FIFA Performance Quality
Concept requirements, or IATS equivalent

Liaise with the STC to ensure performance testing of the completed pitch in accordance with
requirements of BS EN 15330-1:2013 Surfaces for sports areas. Synthetic turf and needle-punched
surfaces primarily designed for outdoor use. Specification for synthetic turf surfaces for football, hockey,
rugby union training, tennis and multi-sports use

Liaise with the STC to ensure performance testing of the completed pitch in accordance with IRB 22

Liaise with the STC to ensure performance testing of the completed pitch in accordance with FIH
Handbook of Performance, Durability and Construction Requirements for Synthetic Turf Hockey Pitches

Liaise with the STC to ensure performance testing of the completed pitch in accordance with FIFA
Performance Quality Concept requirements, or IATS equivalent and FIH Handbook of Performance,
Durability and Construction Requirements for Synthetic Turf Hockey Pitches




with the STC to ensure performance testing of the completed pitch in accordance with FIFA
Performance Quality Concept requirements, or IATS equivalent and IRB 22 requirements

o L S

omplete and issue Employer handover forms in accordance with the Employer procedures.

Upon Practical Completion, liaise with the Principal Designer for the scheme to ensure that "as built"
drawings are provided and that information on the maintenance of the facility is provided for the Principal
Designer to produce a Health and Safety File as required by Construction (Design and Management)
Regulations.

8.3

Carry out a Project Review meeting following the Handover meeting on the day of the handover to
include the Contractor and specialist sub-contractors and consultants. The Contractor should be
encouraged to seek out feedback from key sub-contractors.

8.4

8.5

Prepare a completion report to the Employer showing:

- estimated Final Account

- design fee element and works element of estimated Final Account

- amount paid to date (broken down into design fee and works elements)

- any non qualifying costs for grant purposes;

- a comparison between the outturn cost and the approved budget cost;

- the actual expenditure against sums included in the contract for specialist works and provisionally
measure work;

- the costs included against any variation of price condition;

- the expenditure against approved variations and additional Works authorised by the Employer;

- any lessons obtained from the scheme which could be applied to future projects;

- the performance of project participants

Manage the contractor’s performance in making good of defects up to the completion of the defects
liability period. Receive reports of defects notified to the Employer during the defects liability period and
ensure that they are satisfactorily rectified by the contractor in accordance with the Building Contract.
Ensure that all defects are rectified. If required, advise the Employer as to the acceptability or not of the
Contractor’s proposals to rectify complicated or difficult defects

Act on behalf of the Employer in preparing a schedule of defects outstanding at the end of the defects
liability period and ensure that they are rectified by the contractor in accordance with the Building
Contract.

Check all necessary reports, approvals conditions (including section agreements) and certificates have
been obtained or discharged.

In the event of any adjudication, mediation (or any other form of alternative dispute resolution), arbitration
or litigation resulting from the Project, prepare any necessary documentation and reports and, if required
by the Employer, attend any hearings acting if necessary, as a witness (and subject to the payment of an
additional fee in accordance with Condition 46 (Payment for changed Services and variations). Fees for

8.10 |If any defects are not resolved within contract timescales advice the Employer on alternative options e.g.
resolving works through alternative contractors and the cost for this taken from retention funds held for
that scheme.

8.11 iInform the Contractor of any works that will be resolved through alternative contractors (due to a failure to
resolve these defects within contract timescales) and the cost that will be deducted from the retention
fund held for that scheme.

8.12 :Maintain a register of costs for these corrective works resolved through alternative contractors so that the
total costs can be deducted from the retention fund at the end of the defects liability period.

8.13 ilssue all necessary statements etc. relating to the Final Account that may be required by the Employer or
the lending authority.

8.14 |Agree the Final Account with the Contractor and issue a final statement/certificate.

8.15 |Advising the Employer on the identification of defects when there is any dispute.

8.16 {Make arrangements for the Employer and contractor to be present at the end of defects inspection,
giving adequate notice for relevant parties to attend.

8.17 iVisit each property and prepare a list of defects for ‘making good’ by the contractor under the contract

conditions.




Monitor the progress of the contractor making good of any defects listed in the end of defects inspection.
Prepare a list of any outstanding defects and ensure that these are completed by the contractor within
contract timescales. Note: copies of all correspondence and defects/snagging lists must be sent to both
the contractor and the Employer.

8.19 {Obtain written confirmation from the planning authority that all obligations relating to section agreements
................ have been fully discharged for the purposes of the contract.

8.20 ilIssue Certificate of Making Good Defects with the agreement of the Employer.

8.21 |Assist the Employer in resolving any latent defects that occur during the life of the contract that should

FMC’s hourly / daily rates

reasonably have been foreseen during the construction period and during the defects liability period. .
This is to be carried out via email correspondence but any visits to site to inspect the latent defects or
attend meetings will be charged as additional costs over and above the Fee Proposal and based on the

IBA Stage 7 - In-Use

Within 12 months of handover, participate in a workshop review of the project to assess Project
Performance and to agree lessons learned and positive/negative aspects of the design and construction
that will contribute to improvements on future projects.

9.2 {Manage completion of tasks in Handover Strategy.

9.3 {Manage updating of Project Information.




Scope of Services antha“- .:.:
B.2: Employer's Agent Services Foundatlon

Service: Cost Consultant

You are expected to undertake all duties expected of a Cost Consultant[/Quantity Surveyor. Generally,
managing all costs relating to the project and, when stipulated, co-ordinating and project managing the
1.1 ischeme on behalf of the Authority and drawing the attention of the Authority to any conflict between its
instructions or requirements and your own professional judgement; including recommending to the
Authority what steps to take in respect of any dispute on the contract and/or final account.

You shall conform to the current version Quantity Surveyor Services document published by the RICS.
1.2 iAll core services shall be adhered as relevant. You should also conform to all relevant Practice
Statements, Guidance Notes and information papers published by the RICS.

Any supplementary services detailed in the letter of appointment should be undertaken in addition to

13 those within this schedule.

We expect you to manage all costs relating to the project, from initial calculations to the final figures,
1.4 i{seek to minimise the costs of the project to the Authority (The Client) whilst enhancing value for money,
and achieving the required standards and quality.

You will perform your duties so as to comply with the Construction (Design & Management) Regulations
1.5 {2015 and the requirements of any relevant planning approval, building regulations, or other consents or
approvals as deemed necessary for the satisfactory completion of the project.

More specifically you will be expected to carry out the following:

a) To perform all those duties expected of a cost consultant pertaining to the project, extending from
feasibility phase through to the construction phase to issue of the Certificate of Practical Completion,
the defects liability period, the issue of the Certificate of Making Good Defects, settling the final
account.

b) Where directed by the Client you are to act as the lead project consultant and co-operate with any
other consultants, the contractor and its sub- contractors ensuring all elements of the works are properly
coordinated. In addition to the matters in this schedule, you shall liaise with all other members of the
Authority's professional team, including any support consultants, in order to work towards the objective
that all members of the professional team are fully briefed upon the relevant activities of other members
of the team and this shall be a reciprocal duty of all members of the professional team accordingly.

c) You are expected to have a full understanding and knowledge of the Employer's Design Guidance
Notes, Employer's Requirements and the site specific brief and budget.

d) If you become aware at any time of any conflict of interest or requirements you shall inform us
immediately so the most appropriate course of action can be discussed.

e) Participate pro-actively in any collaborative design / project management system that the Authority
deem appropriate from time to time.

f) In line with the Public Services (Social Value) Act 2012, applicants are required to demonstrate how
they will provide social value as part of their project specific brief to the Authority. This should outline
how the applicant aims to contribute to maximising community benefit to the area in which the project is
being delivered, such as through local employment, apprenticeships, community volunteering or other
forms of demonstrable social investment . It should also include an explanation of how this will
contribute to improvina the area’s economic. social and/or environmental wellbeina.

The Authority must be advised in writing, at the earliest opportunity, if discrepancies exist between
requirements or if any item contained in the foregoing is at variance with your professional opinion.

1.6

1.7

Any departure from the above requirements must be bythe express written agreement of the Authority,
and by accepting this appointment you have agreed that any briefing requirement does not diminish
your duty of care and responsibility for compliance of design, supervision and administration of the
project. This however, should not limit your ability and duty to advise upon and co-ordinate the scheme,
or to draw to the attention of the Authority any conflict between its instructions and your professional
judgment in carrying out the works.

1.8




It is a condition of this appointment that the function of the cost consultant will be supervised

executively at partner/director level. Day-to-day work is to be carried out by personnel who are suitably
qualified and experienced as appropriate to their role in the process.

5.1

52

Work with the Lead Designer to consider Concept Designs and prepare outline cost plans for the
Project
4.2 Participate in Design Team meetings and provide advice and support as necessary, to progress the

5.3

5.4

5.5

5.6

5.7

5.10

5.11

development of the Concept Designs prepared by the Lead Designer, inlcuding any input into reports
and other documentation provided by the Lead Designer.

Receive the Authority's instructions for initial brief. Clarify, roles and responsibilities in relation to other
consultants

Understand the Authority's needs and objectives, business case and possible constraints on
development.

Advise on and assist with the production of the Employer's Requirements as this evolves throughout
the project.

Provide a feasibility estimate based upon benchmark cost for projects of a similar nature. Agree with
the Authority what should and should not be included in the estimate. Advise on any exceptional
and/or abnormal costs. At feasibility stage it is likely that there willbe a level of uncertainty on design,
specification ground conditions etc.  Specific allowances based on knowledge of the proposed
scheme and location and to be agreed with the Authority should be allocated to these items to enable
the Client to take a view on the construction risk of the project

Assist as required with the submission of documentation to third parties who have an interest in the
project

Advise on the scope of future services

Undertake a preliminary technical appraisal of the project sufficient to enable the Authority to decide
whether and in what form to proceed. The appraisal shall include advice on the need for specialist
consultants, procurement and suggested tender procedures (adhering to OJEU procurement
procedures where relevant) and an outline programme for completion of the works including dates for
tender invitation, tender return, start on site and practical completion, for approval by the Authority.

Advise the Authority of benchmark comparators to support order of cost estimate and identify
opportunities for cost savings. Advice to include the cost of alternative design and construction
options. the Authority will advise on the required format for such cost advice.

Provide all necessary reasonable assistance to the Authority and the Authority’s legal representatives in
securing the acquisition of the site and any related agreements.

Agree updated brief with the Authority to include latest versions of the Authority and statutory
requirements.

Assess the feasibility of the Authority's requirements; review with the Authority alternative design, tender
and construction approaches and their cost implications.




5.12

Provide an updated Cost Plan based upon an NRM elemental breakdown (including completion of an

5.13

5.14

5.15

5.16

5.17

5.18

e) appropriate level of retention.

6.2

6.3

6.4

6.5

updated Standard Summary Sheet; inflation assumptions and provision of benchmark comparators).
Agree the Cost Plan with the Authority. Explain the Cost Plan to the Design Team and the Authority
and advise on potential savings resulting from alternative forms of construction throughout the design
development process and advise on any elements of construction that do not comply with the Cost
Plan allowance. This Cost Plan should show costs for different options The Authority will advise on the
required format for such cost advice.

Carry out interim updates/cost trackers to ensure the Authority aware of cost movements as design
progresses.

Produce a report in writing summarising the above, submitted to the Authority by the agreed date and
to be updated as the project progresses.

In conjunction with the Authority 's appointed architect, agree with the Authority any changes required
to the Authority’s project brief in the light of the circumstances of the scheme.

Through the design development stages, maintain a risk register and show any items not covered in the
cost plan clearly identified in Exclusions list. Risk register to include non-negotiable items in the
Authority’s brief, t title issues, third party consents etc.

Scrutinise planning documents to ensure conformity with Cost Plan.

Advise the Authority on financial security issues and provide all necessary reasonable assistance with
putting appropriate protection in place including, but not limited to:

a) bonds;

b) parent company guarantees;
c) insurances;

d) collateral warranties;

BA Stage 4 - Technical Design

Revisit the Cost Plan provided at Stage 3 and prepare Formal Costs Plans (PTE) as per NRM (including
completion of an updated Standard Summary Sheet; inflation assumptions and provision of benchmark
comparators). Agree the Cost Plan with the Authority. Explain the Cost Plan to the Design Team and
us and advise on potential savings.

Carry out ongoing VE analysis and interim updates/cost trackers to ensure the Authority aware of cost
movements as design progresses.

Liaise with, and provide sufficient information to enable the EA to compile the Tender Documentation to
comprise:

a) Employer’s requirements (which will either be written by the Authority’s agent or amended from the
Authority’s standard employer’s requirements at the sole discretion of the Authority)

b) Preliminary items

c¢) Contract sum analysis

d) contract amendments

e) Project Brief

f) form of tender

g) instructions for tendering

h) schedules and other necessary documents and materials.

Advise the EA of any areas of uncertainty in the tender documents which could give rise to the return of
qualified tenders and provide recommendations to address these.

Provide timely responses to the EA regarding queries from tendering contractors as appropriate.




6.6

'RIBA Stage 5 - Construction

7.6

7.7

7.8

7.9

Prepare a formal report for the Authority on the tenders received, including, but not limited to the
following, unless specifically stipulated by the Authority:

a) confirmation that the tender results demonstrate genuine competition between those tendering;

b) identification of the tender recommended for acceptance;

c) whether the recommended tender offers value for money, including a full analysis of the tendered
sum;

d) identification of any areas of risk;

e) advice on the acceptability of any provisional sums and any action to be taken in respect of such
sums;

f) a summary of compliance with the Authority’s requirements and the project brief, highlighting any
discrepancies between these and the tendered proposals;

g) a summary of compliance with any funder’s or sponsor’s requirements

h) if there is no recommendation, comment on reasons for this and advise on further options.

Following instructions from the Authority, negotiate with the recommended contractor to eliminate tender
qualifications and provide a further report to the Authority, if necessary.

Advise on a detailed cost programme by the contractor.

Advise whether a sufficient amount of professional indemnity insurance cover is being offered by the
consultants and sub-contractors concerned. Obtain details and provide those to the Authority.

If required: Visit the site and carry out valuations of the works in progress at intervals appropriate to the
stage of construction, ensuring the works are executed in compliance with the Building Contract. Check
on the Authority’s behalf that the agreed specification and drawings are being complied with

On a monthly basis, agree with the contractor the amount due for payment under the Building Contract
in accordance with the payment terms of Construction Act (2011 amendments) and certify them for the
Authority payment. Valuations should take account of any reports submitted by the Authority's site
supervisor and/or compliance monitoring team only if formally identified as defective works.

Provide monthly financial reports showing actual and anticipated spending throughout the contract with
a breakdown of costs in accordance with the Authority’s requirements. These reports are to show
deviations to the projected financial spend, anticipated variations to the final account, summarise the
effect of known and pending variations and predict the forecast final account sum. the Authority will
advise on the reauired format for such cost advice.

Ensure the efficient cost management and monitoring of the project .

Advise at the earliest opportunity the requirement for any change or variation instruction.

If required Obtain the Authority's prior written agreement to any change or variation or instruction where:

a) the agreed design and/or specification is proposed to be varied ;

b) additional work is necessary beyond that included in the contract documents;
c) it is likely that the total effect of variations may increase th e contract sum;

d) any item of design or specification previously omitted is to be reinstated.

Liaise as necessary with the Authority and the contractor to ensure that designs or design changes
proposed by the contractor during the works are received in good time for consideration and approval
by the Authority.

Advise the Authority on any variations it may require, the potential cost/benefit of such variations and
the most cost-effective way of obtaining the required changes. This advice is to include any
implications for compliance with the Building Contract and achieving project brief objectives.

Exert proper cost control, and anticipate at the earliest possible opportunity all work necessary to
complete the scheme.

Adjust minor variations in accordance with the terms of the Building Contract, prepare the final account
and final statement and agree these with the contractor within two months following practical
completion, certifying this to the Authority.

Provide Key Performance Indicator information for the main KPI's in accordance with the Building
Contract.




At handover, participate in a workshop review of the project to assess Project Performance and to
9.1 iagree lessons learned and positive/negative aspects of the design and construction that will contribute
to improvements on future projects.




Scope of Services Fﬂﬂtha“_ .:.:
A.2: Design Services Foundatlon

Service: Principal Designer

" Scope of Service

:General Services

11 The Principal Designer shall fulfil the role of Principal Designer as defined in Regulation 11 and Regulation 12 of
" ithe CDM Regulations 2015.
12 Liaise with other consultants on the project team and ensure that the services listed hereunder are fully co-
’ ordinated with the services provided by those consultants.
13 Ensure all health and safety aspects are properly managed and resolved by preparing or contributing towards the
’ preparation of a pre construction programme.
Manage the pre-construction process to ensure that all design, technical, organisational and programming aspects
1.4 {take into account the general principles of prevention and, where relevant, the content of any construction phase
................. planand health and SAfety file. sttt st sttt
15 Monitor the pre construction phases to ensure that, so far as is reasonably practicable, the project is carried out
’ without risks to health and safety.
16 Ensure, as far as resonably practicable, that designers comply with their statutory dutuies under health and safety
’ legislation
17 Ensure the team work to reduce risks, coordinate information and generate solutions for construction, maintenance
' and cleaning that are as risk free and obvious as possible
18 Attend meetings with the Client, Employers Agent, other consultants and the Contractor as necessary for the
’ duration of the appointment
19 Participate in value engineering, value management and risk management workshops and exercises throughout
’ the project duration
1.10 {Generate and organise information for the health and safety file and hand this over at the end of the commision
111 Where necessary assist the Client's appointed Health and Safety Representative in complying with the Client's
' duties as Client under the CDM Regulations 2015
112 Verify that Designer consultants have the skills, knowledge, experience and organisational capacity to undertake
' the services in a manner that secures the health and safety of any person affected by the project.
1.13 {Organise and ensure circulation of all pre exisitng informaiton on the project
31 Liaise with the Professional Team and Client and obtain copies of all available information, maps, plans, surveys,
’ reports and other documents relating to the project and any adjacent areas
41 Review outline "Concept Designs" based on the Design Brief and provide advice and recommendations to the
’ Design Team in respect of compliance with the CDM Regulations 2015.
Manage the pre-construction process to ensure that all design, technical, organisational and programming aspects
5.1 itake into account the general principles of prevention and, where relevant, the content of any construction phase
plan and health and safety file.




Momtorthe pre constructlon phases to ensure that, so far as is reasonably practicable, the project is carried out

52 without risks to health and safety.
Identify and eliminate or control, so far as is reasonably practicable, foreseeable risks to the health and safety of
any person:
5.3 }a) carrying out or liable to be affected by construction work;
b) maintaining or cleaning a structure
c) using a structure designed as a workplace.
5.4 iEnsure all designers comply with their duties in the CDM Regulations 2015
55 Liaise with the Client and Professional Team and establish the programme and the information required to complete
the pre-construction information for the Project
56 Liaise with Client and Professional Team and establish the programme and informaiton required to complete the
................. Contractor's construction phase health and safety plan for the Project, e
57 Obtain the information required from the Client and Professional Team and prepare and maintain the pre-
................. CONStUCHON INfOMIAtiON fOT 1 DIOJECt, sttt et
5.8 {Examine the methods by which the structure might be built and analyse the hazards and risks

'RIBA Stage 4 - Technical Design

Manage the pre-construction process to ensure that all design, technical, organisational and programming aspects

6.1 itake into account the general principles of prevention and, where relevant, the content of any construction phase
plan and health and safety file.
6.2 Monitor the pre construction phases to ensure that, so far as is reasonably practicable, the project is carried out
’ without risks to health and safety.
Identify and eliminate or control, so far as is reasonably practicable, foreseeable risks to the health and safety of
any person:
6.3 }a) carrying out or liable to be affected by construction work;
b) maintaining or cleaning a structure
................. c)using a structure designed @s @ WOTKDIACE. | ettt
6.4 {Ensure all designers comply with their duties in the CDM Regulations 2015
6.5 Liaise with the Client and Professional Team and establish the programme and the information required to complete
) the pre-construction information for the Project
6.6 Ensure the contractor is provided with a copy of the health and safety file for use in connection with the project
6.7 Liaise with the Client and Professional Team and establish the programme and information required to complete the
’ Contractor's construction phase health and safety plan for the Project.
6.8 Obtain the information required from the Client and Professional Team and prepare and maintain the pre-
) construction information for the project.
6.9 iExamine the methods by which the structure might be built and analyse the hazards and risks
6.10 {Analyse the risk/hazard of any substance, material or equipment specified for during the construciton stage.
6.11 Endeavour to ensure that the design includes adequate information about materials which might affect health and

:RIBA Stage 5 - Construction
Liaise with the Principal Contractor for the duration of the Principal Designer's appointment and share with the

safety

7.1 iPrincipal Contractor information relevant to the planning, management and monitoring of the construction phase
and the co-ordination of the health and safety matters during the construction phase.
Assist the Principal Contractor in preparing the construction phase plan by providing to the Principal Contractor all
79 information the Principal Designer holds that is relevant to the construction phase plan including:

a) pre construction information obtained by the client;
b) any information obtained from designers




9.1

Assust the Pr|n0|pal Contractor in finalising the health and safety file by providing to the Principal Contractor all
information the Principal Designer holds that is relevant to the construction phase plan including:
a) pre construction information obtained from the client;
b) any information obtained from designers

At handover participate in a workshop review of the project to assess the Project Performance and to agree lessons
learned and positive/negative aspects of the design and construction that will contribute to improvements on future
projects




Scope of Services Fﬂﬂtha“_ ’:.:
B.2: Employer's Agent Services Foundatlon

Service: CDM Adviser

Ref
0

“RIBA Stage 0 - Strategic Definition

RIBA Stage 1 - Preparation & Brief

" Scope of Service

:General Services

Liaise with the appointed Principal Designer and other parties to ensure the Client is able to comply with its duties
under the CDM regulations 2015 (or as updated, amended or superseded)

Provide advice to the Client (Project Manager) throughout the planning, design and construction of a project, so
that suitable arrangements are made for the health, safety and welfare of all those affected and involved in
construction.

In relation to the project, the CDM Client Advisor will report directly to the Project Manager responsible for the
scheme.

The Project Manager and CDM Client Advisor will meet at regular times in order to monitor the latter’'s performance.

Carry out a site visit, take photos and feed back on H&S issues associated with the site and surrounding area.

Provide advice and assistance on the preparation of the Client brief to ensure that it addresses the Client’s duties
under CDM Regulations 2015.
3.2 {Provide advice to the Client on the appointment of suitably skilled, experienced and qualified Designers and

Contractors.

Assist the Client to identify and obtain the pre-construction information for the proposed project, liaising with the
Principal Designer and other parties as necessary and providing the information to others as required.

'RIBA Stage 3 - Developed Design

Assist the Client in ensuring that the arrangements for managing health and safety during the pre-construction
phase are working properly and that the Principal Designer is carrying out their duties under the CDM Regulations
2015.

Liaise with the Client and Principal Designer, including attendance at such meetings on the Client’s behalf as may
be necessary.

Liaise with the Client/Principal Designer to review designs and the health and safety information provided, audit the
design risk management process and advise the Client accordingly

Assist the Client to identify and obtain the pre-construction information for the proposed project, liaising with the
Principal Designer and other parties as necessary and providing the information to others as required.

6.2 iAssist the Client in ensuring that the arrangements for managing health and safety during the pre-construction
phase are working properly and that the Principal Designer is carrying out their duties under the CDM Regulations
2015.

6.3 {Preparing and issuing project notification (F10) on the Client’s behalf, notifying the HSE of the details of the
project.

6.4 iLiaise with the Client and Principal Designer, including attendance at such meetings on the Client’s behalf as may

be necessary.




Llalse with the Cllent/PrlnC|paI Designer to review designs and the health and safety information provided, audit the

design risk management process and advise the Client accordingly

6.6 iLiaise with the Client and Principal Designer and advise whether the design gives due consideration to the health
and safety of those carrying out or affected by the construction phase, and those carrying out subsequent
maintenance or using the facility after it has been completed.

6.7 {Review and evaluate tenders from a health and safety viewpoint, advising the Client on the contractor’s proposals
for a Construction Phase plan and provision of welfare facilities

6.8 Update any information required by the HSE if applicable and submit revised notifications where required

6.9 iPrepare reports to keep the Client informed as to the development of the design

7.1 iUpdate any information required by the HSE if applicable and submit revised notifications where required

7.2 {Prepare reports to keep the Client informed as to the development of the design

7.3 Advise the Client in relation to the start of the construction phase and confirm that a construction phase plan is
drawn up and that the Principal Contractor has provided welfare facilities to meet the requirements of the CDM
regulations, liaise with the principal contractor to ensure that the Construction Phase Plan is suitably updated to
reflect the works

7.4 iPeriodically monitor the Principal Contractor's performance to ensure compliance

7.5 iEnsure that, as far as reasonably practicable, the Principal Contractor is complying with its obligations under the

RIBA Stage 6 - Handover & Close-Out

CDM Regulations 2015 during the Construction Phase

Advise the Client on the completion and handover arrangements and, where partial possession is taking place,
advise on the adequacy of the arrangements in place for the health and safety of those in the areas handed over
8.2 Ensure as far as is reasonably practicable that the health and safety file is updated as necessary during the
construction phase
""" 8.3 |Liaise with the Principal Designer or Principal Contractor as applicable so that the health and safety file may be
completed, contains the necessary information and is delivered to the Client
8.4 iAdvise the Client on any key risks identified in the Health and Safety File that will need to be managed in the future

91 |

Where requested by the Client, provide advice in relation to H&S implications of any design amendments required
to rectify a defect or latent defect
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1 Qualifications

At the time of tendering and throughout the duration of the AGP Framework the Specialist Testing
Consultant (STC) shall be an independent test institute accredited for the testing of synthetic turf fields
by the following international sports federations:

e FIFA
e  World Rugby
e FIH

At the time of tendering the STC shall also be able to undertake the following tests using in-house
resources that follow the quality management and calibration procedures of ISO 17025:

e California Bearing Ratio of formations in accordance with BS 1377-9 or using a Dynamic Cone
Penetrometer in accordance with BS 5930

e Spot levels to determine layer thicknesses, slopes and profiles

e Surface modulus of sub-bases using Light Weight Deflectometer (LWD) in accordance with
BS 1924 Clause 9.2

e Water permeability for base constructions and playing surfaces in accordance with BS EN
12616 and or ASTM F2898.

e Sports lighting checks in accordance with the requirements of section 2.5 this document

At a date no later than 30" June 2020 and thereafter throughout the duration of the AGP Framework,
the STC shall ensure that the tests listed above are formally included in their ISO 17025 (UKAS or
similar) accredited testing schedule.

For the duration of the AGP Framework the STC shall remain commercially independent of all
Framework Suppliers, synthetic turf manufacturers and sports field contractors, and shall not
participate in any design or consultancy works related to an AGP Framework project. In addition, and
to ensure transparency, the STC shall provide confidential quarterly reports to the Football Foundation
listing any testing or consultancy projects undertaken for any Framework Supplier. If the Football
Foundation becomes concerned that the STC's impartiality could be comprised by a disproportionate
amount of work being undertaken for one or more Framework Suppliers, they reserve the right to
review and terminate the STC’s role within the AGP Framework 2020.

Each key stage inspection, listed in Section 2, shall be undertaken by a technician that has either a
degree in civil engineering or at least five years’ experience within the synthetic turf sports pitch
construction sector.
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The STC shall ensure that if a Project involves work with, or there is potential for interaction with,
children, young people and/or adults at risk, it must also have an appropriate safeguarding policy and
procedure. The Supplier will also obtain all approvals and licences and any profile checks required by
law

The STC shall have suitable Professional Indemnity Insurance for the key stage inspection and testing
of synthetic sports pitches. The minimum level of cover shall be £2,000,000.

2 Scope of services

2.1 Key stage inspections

The STC shall undertake the following key stage inspections, as appropriate for the specific project.
The timing of inspections shall be as agreed with the Framework Supplier (see clause 2.7).

The results of each key stage inspection shall be assessed for compliance with the Framework
Supplier’s Design Proposals and the relevant sections of the AGP Framework 2020 Employer’s

Requirements.

2.1.1 Formation & drainage

California Bearing Ratio tests shall be undertaken every 500m? (with a minimum of four measurements
per site) and be evenly spaced across the whole site. Additional tests should be made in any areas of
concern to the STC.

Checks shall be made to ensure:

e the nominal dimensions of the pitch are in accordance with the Concept Design Brief;
e the formation is free from mud or slurry and has no areas of freestanding water;

e the formation is free of all vegetation;

e there are no excessive ruts or undulations.

Formation levels shall be measured on a 10m x 10m grid.

The position, spacing and gradients of drainage channels and collector drains shall be checked and
compared to the Framework Supplier’s Design Proposals.

2.1.2  Sub-base & kerb edgings

The dimensions and layout of the pitch shall be checked to ensure they are in accordance with the
project brief.
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Perimeter edgings shall be checked for line, level and quality of installation.

The Surface Modulus of the sub-base shall be measured on a 20 x 20m grid and in any areas of concern
to the STC.

Measurements to determine if the correct sub-base depth has been installed shall be made on a 10m
x 10m grid and in any other areas of concern to the STC.

The water permeability of the sub-base shall be measured in accordance with BS EN 12616 or ASTM
F2898. Tests shall be made centrally in each quarter of the pitch and in any other areas of concern to
the STC.

2.1.3 Base

The surface regularity of the base shall be fully checked to determine compliance with the Employer’s
Requirements and requirements for the finished pitch.

If appropriate, measurements to verify the correct asphalt depth has been installed shall be made on
a 10m x 10m grid and in any other areas of concern to the STC.

The water permeability of the base shall be measured in accordance with BSEN 12616 or ASTM F2898.
Tests shall be made centrally in each quarter of the field and in any other areas of concern to the STC.

The levels of the base shall be measured on a 10m x 10m grid to determine the slope, profile and
deviation from design levels.

Note —when an unbound aggregate base is being used the checks on the sub-base and base may be
combined.

2.1.4 Shockpad

If a shockpad or elastic layer is being installed it shall be checked for surface regularity, and water
permeability, as described in clause 2.1.3, above.

The shockpad thickness shall be checked on a 10 x 10m grid in accordance with BS EN 1969.
The water permeability of the shockpad shall be measured in accordance with BS EN 12616 or ASTM

F2898. Tests shall be made centrally in each quarter of the pitch and in any other areas of concern to
the STC.

2.2 Quality control checks
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2.2.1 Aggregate & infill materials checks

Working in conjunction with the Framework Supplier, the STC shall develop and implement an audit trial
to allow the quality of all aggregate and infill materials delivered to be site to be verified as being in
accordance with the AGP Framework 2020 Employer’s Requirements and the Framework Supplier’s
Design Proposals.

The materials to be audited shall include:

e Granular fill for formations

e Drainage trench back-fill

e Sub-base aggregates

e Base blinding layer aggregates
e Asphalt mixes

2.2.2  Shockpads

Working in conjunction with the Framework Supplier, the STC shall develop and implement a robust
audit trial and/or sampling protocol to enable them to check and confirm that the shockpad installed on
a pitch is in accordance with the requirements of the AGP Framework 2020 Employer’s Requirements
and the Framework Supplier’s Design Proposals.

2.2.3  Synthetic turf carpet

Working in conjunction with the Framework Supplier, the STC shall develop and implement a robust
audit trial and/or sampling protocol to enable them to check and confirm that the synthetic turf carpet
installed on pitches is in accordance with the requirements of the AGP Framework 2020 Employer’s
Requirements and the Framework Supplier’s Design Proposals.

2.2.4  Synthetic turf carpet joints

Working in conjunction with the Framework Supplier, the STC shall develop and implement a robust
sampling protocol to enable them to check and confirm that the quality of synthetic turf carpet joints
are in accordance with the requirements of the AGP Framework 2020 Employer’s Requirements and the
Framework Supplier’s Design Proposals.

2.3 Inspection of ancillary works

During each site visit an inspection of all ancillary works being undertaken on the site shall be made. The
inspections shall be designed to ensure that the STC can advise if the ancillary works are being
undertaken to the required quality standards, in accordance the AGP Framework 2020 Employer’s
Requirements and the Framework Supplier’s Design Proposals.
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2.4 Field testing and certification

Within one month of a field being completed the STC shall arrange for it to be tested and reported to
the relevant international sports federation (where appropriate) in accordance with the following
Standards and quality programmes. Testing shall be undertaken in accordance with the edition of the
Standard applicable at the time the field is built:

Sport Pitch size Standard
FIFA Quality Programme for Football Turf
Full size
Handbook of Requirements for Football Turf
Football BS EN 15330-1 Clause 5.3.2. In addition, product
Small sided identification tests, as specified in the field testing
fields requirements of the FIFA Quality Programme for Football
Turf, shall be undertaken
Rugby All pitches Rugby Turf Performance Standard
FIH Quality Programme for Hockey Turf
Full size
FIH Hockey Turf and Field Standards Part 3
Hockey 5s FIH Quality Programme for Hockey Turf
Hockey courts FIH Hockey Turf and Field Standards Part 4
BS EN 15330-1 Clause 5.3.1. In addition, product
Small sided identification tests, as specified in the field testing
fields requirements of the FIH Quality Programme for Hockey Turf,
shall be undertaken
Fields with multi- . Relevant standards for the sports to be played, as detailed
. All pitches
sport markings: above

Between 11 and 12 months after the date of Practical Completion, and prior to the end of the Defects
Liability Period, the STC shall re-test the pitch in accordance with the appropriate re-test requirements
of the Standards listed above.

2.5 Lighting tests

Within one month of a field being completed the STC shall test the lighting system in accordance with
the following standards:

Football: FA Guide to Floodlighting

Rugby: RFU Floodlighting Installation and Management Guide
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Hockey: FIH Facilities Guidance - Sports lighting for non-televised outdoor hockey

The results of the test shall be reported in accordance with the requirements of the relevant Standard
and compared to the performance requirements applicable for the field, as defined in the Concept
Design Document

2.6 Snagging list
In addition to the formal testing of the pitch and lighting systems at completion the STC shall
undertake a detailed inspection of all items of the works and prepare a snagging report for the FMC.

This shall be based on, but not be limited to, the details given in Appendix A.

2.7 Scheduling of inspections and tests

2.7.1 Scheduling of inspections

The STC shall be responsible for organising and scheduling site inspections and field tests in
conjunction with the Framework Supplier, Framework Management Consultant and, once the pitch
has been handed over, the site operator.

Lighting tests shall not be undertaken when it is raining or foggy. The STC shall have responsibility for
ensuring the weather forecast for the proposed testing time is suitable before departing for site.

If the sports lighting hours of operation are limited by planning conditions, the lighting test shall be
undertaken within the prescribed operational hours. If this is not possible (during the summer
months), the STC shall seek dispensation from the relevant planning authority to test the lights when
it is dark.

2.7.2 Notification of when an inspection is required

During the construction works the Framework Supplier shall ensure the STC is given a minimum of two
working days’ advance notice of when a particular stage of the works will be ready for inspection, and
the STC shall ensure the inspection is made on the agreed date, and no later than two working days
after the minimum notification. Notifications to the STC made after 3.00pm shall be considered as
being given the following day.

Email confirmation of the agreed date and nominal time for an inspection shall be issued by the STC
to the Framework Supplier and Framework Management Consultant.
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2.7.3 Reimbursement of costs due to failure to complete an inspection

If the STC attends site on the agreed date and finds that the works are not complete so the inspection
cannot be fully carried out necessitating a further visit, the abortive visit costs incurred by the STC,
including all expenses, shall be borne by the Framework Supplier.

If the STC fails to attend site at the agreed nominal time and date and this results in the Framework
Supplier having to reschedule planned works, experience downtime or other delays, the STC shall be
liable for any costs incurred by the Framework Supplier. The costs of any downtime or rescheduling
costs shall be agreed between the Framework Supplier, STC and the Framework Management
Consultant and be recharged directly by the Framework Supplier to the STC.

In the event of an item of construction, or the pitch on completion, failing to comply with the
appropriate AGP Framework 2020 quality and performance standards or the Framework Suppliers
Design Proposals, the STC shall return to the site following the rectification of the defects and make
the necessary checks and tests to verify the stage of construction is now complying with the
appropriate quality and performance standards. The costs of any return visits shall be as detailed in
the STC's AGP Framework 2020 schedule of rates and shall be recharged directly to the Framework
Supplier by the STC.

2.8 Reporting

The results of all key stage inspections shall be formally reported to the Framework Supplier and
Framework Management Consultant within five working days of the inspection. In the event of any
defects or non-conforming items of work being identified these shall be notified to the Framework
Supplier and Framework Management Consultant by email within one working day of the inspection.

The results of field tests shall be reported either to the relevant international sports federation (when
their certification of a pitch is required) and/or the Framework Management Consultant, as
appropriate within two working weeks of the field test. If a field test identifies defects or non-
conforming items of work these shall be notified to the Framework Supplier and Framework
Management Consultant by email within three working days of the field test.
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Appendix A — example of snagging items to be checked during initial field test

Are there any signs that water has been standing on the field?
g
‘i Are all the visible drainage channels clean without debris in them?
:
o Has the outlet of the drainage system been constructed to a satisfactory
© standard?
o
Are there inspection chambers to allow access to the sub-field drainage
system?
Having inspected the whole pitch and considered the following specific
points do you consider the playing surface to have been installed
adequately?
e Isthe pile of the carpet standing upright?
e Is any of the pile of the carpet trapped within the infill?
e Are there any looped pile fibres?
e Are there excessively long pile fibres?
% e Are there loose pile fibres on the surface? If there are, are they due
S to tuft loss or carpet trimming
E Is the depth of infill correct and consistent across the pitch?
=
% Are areas that are under filled or over filled?
N
Are the penalty spots and corner arcs adequately filled?
Have all the carpet joints been well made. Did you find any of the following?
e Sections of jointing that have failed
e Wide carpet joints meaning that they are clearly visible (possibly
due to a line of infill)?
e Delamination of the penalty spots?
e Adhesive beads
What line markings are on the field?
ﬁo Are they permanent or temporary (painted markings)?
= Do the markings comply with the relevant Laws of the Game?
g Are the lines straight (when appropriate)?
@ Are inlaid lines bonded in place adequately (considering the points listed
- above for the carpet joints)?
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How many full-size goals are present on the field?

How many small-sided goals are present on the field?

Are the goals socketed or free standing?

If the 11 a-side goals are fixed, are the sockets correctly located to allow
compliance with the Laws of the Game?

If the goals are free standing what method of anchoring is provided to
ensure the goals cannot topple forward if force is applied to the cross bar?
Are the full size goals certified to BS EN 7487

Are the small-sided goals certified to BS EN 165797?

Are nets attached to each goal and are they intact with no rips, etc?

If the goals are powder coated or painted is the coating intact with no scuff
marks or scratches that penetrate through the coating or make the goal look
unsightly

Are the post sockets and footings flush with the base of the field (so they do
not form a risk to any player falling on them)?

Are four corner flags and poles present on the field?

Goals & sports equipment

Are the flag sockets flush with the base of the field (so they will not form a
risk to any player falling on them if the post is not in place)?

Corner
flags

Please describe the type of fencing installed on each side of the field:

e Approximate height

e Maesh / ball catch netting type

e Diameter of mesh wire / twine

e Profile of fence posts

e Spectator rail (if applicable)

e Straining wires or method of tensioning mesh

Is the fencing on each boundary vertical and in a straight line?

Perimeter fencing

Are there sharp wire ends that could cause injury to players or spectators?

Is the fencing mesh anchored at ground level to prevent animals getting
under the fence and on the field?

How many entrance gates are present?

Does each entrance have containment grills to capture any infill being
carried out of the pitch?

How wide are the entrances to the field?

Access & gates

Does at least one gate allow maintenance and emergency vehicle access to
the field?
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Do the gates have provision for locking to secure the field?

Do the gates open outwards from the field?

Do any double gates have drop bolts to enable them to be retained in an
open position?

Are boot cleaning brushes present at the main player access points to the
field?

Are the main vehicle and player access ways to the field paved to prevent
dirt being walked onto the playing surface?

In your opinion, have all paved areas been constructed and left in a suitable
condition? If not, please provide details.

Are the edgings to the field straight and finished to an acceptable standard?

% Are the edgings to the field set at the correct height in relationship to the
g playing surface ?
,ED What is the makeup of the surrounds to the field, grass, paving, etc?
oo
©
v If the field has grass/soil surrounds is there suitable provision (e.g. gravel
% strip with mowing kerb or similar) to minimise the risk of the playing surface
£ being contaminated by the encroachment of grass or weeds and to enable
S the easy maintenance of the surrounds?
If the surrounding ground slopes towards the field is there adequate
provision to prevent storm water running down onto the field?
Have all areas outside the pitch that have been affected by the construction
of the field been adequately tidied up and reinstated?
-~
[
g Reinstatement should include:
(]
§ e Removal of all surplus construction materials and waste
.g e Removal of all rock, soil and other materials deposited during the
o

profiling of the site
e Grading of the ground to provide smooth transitions from the
disturbed areas to the surrounding ground
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Please list the equipment left for the maintenance of the Football Turf
surface

How much spare performance infill has been left to allow localised toping
up of high use areas of the field?

Has a maintenance manual and maintenance log been supplied to the field
operator?

In your opinion, does the field operator have an adequate understanding of
the maintenance requirements for the field?

Is the system commissioned and operational?

Maintenance equipment

In your opinion has the system been installed in a manner that will not
compromise the safety of players and other users of the field?

Does the field operator have a full understanding of how to operate the
system?
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What is the FAC-1 Framework Alliance Contract?

The FAC-1 Framework Alliance Contract was published by the Association of Consultant Architects
in June 2016 and is a standard form unlike any other, creating a stable platform for innovation and
collaborative working in any jurisdiction and across any type of works, services and supplies. It can
be purchased in hard copy from bookshops and from the Association of Consultant Architects
(01959928412, email-office @acarchitects.co.uk) who will also advise on its electronic availability.

This is an interim Briefing Paper. A Guide to FAC-1 is due to be published in July 2016 followed by
the related TAC-1 Term Alliance Contract.

Developed through wide-ranging consultation and analysis of trial projects, FAC-1 provides a new
means to adopt and embed improved working practices while retaining flexibility as to the choice of
accompanying project contract forms.

FAC-1 and its Guide are designed to provide an accessible and versatile basis for any framework and
alliance, enabling:

preparatory procedures for the award of projects;

shared knowledge and techniques between teams and across industry sectors;

better procurement with reduced drafting costs and bid costs;

improved working practices at all levels of the supply chain.

YV VY

The FAC-1 Framework Alliance Contract:

» enables a Client (and potentially Additional Clients) to enter into Project Contracts for works,
services or supplies through the implementation by an Alliance Manager of a Direct Award
Procedure and/or Competitive Award Procedure;

» appoints all Alliance Members, including the Alliance Manager, under a single multi-party
contract;

» provides a contractual system for the Client to issue early Orders instructing works, services
or supplies in advance of award of a Project Contract, without the cost or risk involved in
bespoke letters of intent;

» creates a collaborative Alliance between the Client, the Alliance Manager and all contractors,
consultants or suppliers appointed as Alliance Members so that they can work together to
achieve greater efficiency, cost savings and other Improved Value.

FAC-1 provisions include:

» shared Objectives, Success Measures, Targets and Incentives among the Client and all other
Alliance Members;

» a Core Group to review new proposals and undertake non-adversarial dispute resolution;

» a Direct Award Procedure and/or Competitive Award Procedure, each leading to Project
Contracts based on a set of agreed Template Project Documents;

» links to Building Information Modelling (BIM) in the Framework Documents and Template
Project Documents;



» links to the proven Supply Chain Collaboration system to achieve Improved Value among
Alliance Members, each within agreed timescales;

» a shared Framework Brief with separate confidential agreement of each Alliance Member’s
Framework Prices and Framework Proposals;

» joint Risk Management using a shared Risk Register,

» provision for expansion of the Alliance to include Additional Clients and other Additional
Alliance Members under a standard form Joining Agreement,

> a separate schedule for the Legal Requirements of any country and Special Terms agreed by
Alliance Members.

Background

In early 2015 the Association of Consultant Architects (“ACA”) invited the King’s College London
Centre of Construction Law to create a new form of Framework Alliance Contract.

A draft Framework Alliance Contract was produced in July 2015 and was sent to over 120
organisations for review and consultation. Feedback was discussed at a conference organised by the
ACA in October 2015, with agreed amendments incorporated following that conference and following
additional consultation responses.

An Open Forum conference organised by the King’s College London Centre of Construction Law in
February 2016, together with additional recommendations emerging from that conference, represented
the final stage of consultation that informed the publication of FAC-1 in June 2016.

Why a new standard form?

Clients and teams can improve value under a framework or alliance, using a pipeline of work to build
on their experience and establish more efficient working practices, without the need to re-procure a
new team for every project.

But if each if framework or alliance agreement is a bespoke document, it is more costly for clients to
initiate and harder for framework teams to understand and bid against. If clients do not offer a
consistent approach, it is also harder to compare value and to embed good practice.

Project contracts and standard forms

Improved Value can be created at a strategic level using collaborative systems that precede the award
of individual Project Contracts. The Framework Alliance Contract is not itself a Project Contract
form and is designed for use with any one or more Project Contract forms.

For example, the Framework Alliance Contract is compatible with all and any combination of the
following standard form project contracts:

» any of the FIDIC/ICC/JCT/NEC/PPC contract forms, sub-contracts and term contracts;

» any of the ACA/ACE/CIC/FIDIC/JCT/NEC/RIBA/RICS consultant appointments.

Successful frameworks and alliances

The FAC-1 Framework Alliance Contract builds on the experience of successful frameworks and
alliances.

For example, its use of Supply Chain Collaboration enables a new approach to engagement with tier
2/3 sub-contractors, manufacturers and suppliers that has been tested in practice and that has been
shown to be compliant with the Public Contracts Regulations 2015.



This has led to demonstration of Improved Value through:
greater engagement of local and regional businesses;
new local and regional employment and skills initiatives;
recycling and other Sustainability initiatives;

positive feedback from Users and Stakeholders.

YV VY

FAC-1 is based on best practice guidance drawn from analysis of results achieved on frameworks and
alliances documented in:
» Effectiveness of Frameworks, part of the UK Government 2011 Construction Strategy;
» Infrastructure Client Group Alliancing Best Practice 2014 and Alliancing Code of Practice
2015;
» Effective Construction Frameworks, Local Government Association 2016, and related
guidance issued by the National Association of Construction Frameworks.

Alliancing through multi-party arrangements with shared goals should be a feature of every
framework. FAC-1 creates a single multi-party framework alliance between the Client, Alliance
Manager and all other Alliance Members so that they work more effectively in direct relationships
with each other.

FAC-1 also provides the basis for alliancing by contractors, consultants and suppliers working on
complementary or related Projects. It reflects, for example, the following recommendations of the
Infrastructure Client Group Alliancing Code of Practice:

NS

Governance
“A proposed management structure for the alliance ... set out and ... a clear representation
of the leadership roles required.”

» Supply Chain Collaboration
“Extended supply chain members ... engaged at an early stage to harness their capability and
secure their input into the programme and project delivery strategy.”
“Responsibility for integration of the extended supply chain ... defined within the
management team.”’
“A consistent supply chain engagement process ... established ensuring that the supply chain
sees a consistent and equitable approach across all aspects of procurement.”

» Duration

“The duration of the alliance is clearly defined and an initial exit strategy is in place
providing for effective close-out of the alliance.”
» Timetable

“An end-to-end delivery process ... that provides a clear route for the programme or project

’

to progress, including key gateways and milestones.’
Procurement models and prices

FAC-1 is compatible with any project procurement model under its Direct Award Procedure and
Competitive Award Procedure. For example, it can support:

» traditional or design and build or construction management procurement models, with any
level or combination of contributions from design consultants, tier 1 contractors and tier 2/3
sub-contractors/suppliers

» integration of contributions under an alliance comprising different specialists working under
related Project Contracts

» integration of the capital and operational phases of each Project.

For early involvement of tier 1 contractors and tier 2/3 sub-contractors and suppliers, FAC-1 draws
on evidence obtained from the UK Government “Trial Projects” through use of the “Two Stage Open
Book”, “Cost Led Procurement” and “Integrated Project Insurance” procurement and delivery
processes.



Limited early involvement on a Project can be achieved under the Framework Alliance Contract by
issue of Orders in respect of Pre-Contract Activities. Orders need to be integrated with the terms of
the relevant Project Contracts and are not a substitute for a more structured approach to early tier
1/2/3 contractor involvement.

Framework Prices will vary according to whether the Framework Alliance Contract governs the
appointment of consultants, tier 1 contractors, tier 2/3 sub-contractors/manufacturers/suppliers or a
combination of different roles and disciplines.

There is an option for Framework Prices (which are confidential as between the Client and each other
Alliance Member) to identify Profit and Overheads and for Agreed Prices in respect of each Project
to be established on an Open-Book basis, both of which will be essential in order to gain Improved
Value from joint Alliance Activities.

There is provision for agreed payment in respect of Pre-Contract Activities and Alliance Activities.
Building Information Modelling

FAC-1 provides the option for Building Information Modelling (BIM) to underpin the agreed
approaches to design, supply chain engagement, costing, Risk Management and programming set out
for example:

» in relation to the Framework Programme in the Framework Documents

» in relation to each Project in the Template Project Documents.

Consultation on FAC-1

FAC-1 has been subject to extensive industry consultation in the UK and other jurisdictions.
Contributions have been received from over 120 leading clients, contractors, consultants, lawyers and
academics:

»  “This revolutionises the value of frameworks — and keeps them alive throughout the term” -
Antony Silk, Director of Procurement, Amicus Horizon

»  “Ilike the style which is easy to read. I also like the concept of the Framework Alliance which
draws the parties together” - David Ferroussat, Infrastructure Procurement Director,
Heathrow Airport

» “I like the idea of a standard Framework Alliance Contract, especially one that can be used
with other forms of contract” - Gareth Stephens, Associate Commercial Director, Mulalley
Construction

»  “This is an excellent contract. It is a working tool rather than something you sign at the start
and forget about” - Jason Russell, Assistant Director of Highways, Surrey County Council

» “The development of the Framework Alliance Contract is a most welcome initiative” - Ellis
Baker, Head of Construction and Engineering, White and Case.

A full list of the Consultation Group members and examples of their feedback will be published as
part of the FAC-1 Guide.
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Form of Order

Date of Order

Between

[The Football Foundation] (the “Client”) [Insert Name] (the “Consultant”)

Project: [ ] Site: [ |

Applicant Body: [ 1

This Order is made in accordance with the agreement dated ....... 20[ ] (the “Appointment”) and made between the
Client and the Consultant for the provision of Services as defined in Appointment, subject to any variations set out in
this Order.

Project Documents

This Order shall be read in conjunction with, and shall incorporate the provisions of the Appointment. The Consultant
is appointed to undertake the required Services for the above named Project in accordance with the Project Documents
as listed below:

(i) This Order

(ii) The Appointment

Variations

This Order constitutes an instruction by the Client to add, omit and/or vary the Services (pursuant to clause 4.6 of the
Appointment) and/or to add, amend and/or vary the terms of the Appointment (pursuant to clause 15.1 of the
Appointment) in the following ways:

[insert details of any project specific variations, additions, omissions to the Services and/or the terms of the
Appointment]

Contractor

The Contractor in respect of the Project is: [ ]

Professional Team

The Professional Team in respect of the Project is: [include details of professional team]
Third Party Agreements

The Third Party Agreements include: [include details of particular third party agreements]
Scope of Services

The Consultant shall be required to provide the Services as defined in the Appointment, subject to any variations, additions and/or
omissions set out in this Order.

Fee

The Consultant will provide the required Services for the following agreed fee [£ ] (‘Fee”) payable in
accordance with the Appointment and the following schedule of interim and/or stage payments ('Payment Schedule'):

[Insert details of payment schedule]
The following expenses shall not be included in the Fee:

[insert details of additional expenses]
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Consultant's Key Personnel

The Consultant's key personnel are: [ ]

Address for service of notice

The Client's address for service of notice is: [ ]

or such other address for service as the Client may have previously notified to the Consultant
The Consultant's address for service of notice is: [ ]

or such other address for service as the Consultant may have previously notified to the Client

Collateral Warranties

The other Beneficiaries are: [ ]
Amount to be deducted pursuant to clause 10.1 of the Appointment: [£ ] per warranty
Insurances

The Consultant shall maintain:

(a) professional indemnity insurance in accordance with clause 9.1 of the Appointment or, alternatively, in the amount of £]
] for each and every claim / for any one occurrence or series of occurrences arising out of one event/ in the annual aggregate;
and
(b) public liability insurance in the amount of £] ] for each and every claim / for any one occurrence or series

of occurrences arising out of one event.
Limit of Liability
[ ] for each and every claim / for any one occurrence or series of occurrences arising out of one event / in the annual
aggregate
Entire Agreement

This Order, together with the documents referred to in it and/or attached to it, and in particular but without prejudice to the generality
of the foregoing, the Appointment constitutes the entire agreement and understanding between the Parties in respect of the matters
dealt with in it and supersedes, cancels and nullifies any previous agreement between the Parties in relation to such matters. This
Order shall be effective and binding on the signature and issue by the Client.

This document has been executed as a deed and is delivered and takes effect on the date stated at the beginning of it.

[Execution Blocks as a Deed]
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DATE 20[ ]

(1) [Consultant]

(2) [Client]

(3) [Beneficiary]

Consultant Collateral Warranty
in relation to [ 1

withersw

16 Old Bailey, London EC4M 7EG
Telephone: +44 (0)20 7597 6000
Fax: +44 (0)20 7597 6543

DX 160 London/Chancery Lane
www.withersworldwide.com

jftsde
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DATE 20[ ]

PARTIES

(1) [ ] (company no: [ ]) whose registered office is at (the 'Consultant’); and

(2) [ ] (company no: | 1) whose registered office is at [ ] (the
'Client'); and

(3) [ ] (company no: | 1) whose registered office is at [ ] (the
'‘Beneficiary').

RECITALS

(A) The Client has engaged the Consultant to perform Services in relation to the Project.
(B) The Beneficiary has an interest in the Project.
(C) The Client requires the Consultant to enter into a collateral warranty in favour of the Beneficiary.

(D) The Consultant has agreed to enter into this Agreement with the Beneficiary, for the benefit of the
Beneficiary.

(E) The Beneficiary has paid £10 to the Consultant as consideration under this Agreement.

OPERATIVE PROVISIONS

1. Definitions and interpretation
1.1 The definitions and rules of interpretation in this clause apply in this Agreement
'Building Contract’ as defined in the Consultant's Appointment;
'Business Day' a day (other than a Saturday, Sunday or public holiday in England)

when banks in London are open for business;

'CDM Regulations' the Construction (Design and Management) Regulations 2015 (Sl
2015/51), and any related guidance requirements including the
Approved Code of Practice, amended or replaced from time to time by
the Health & Safety Executive;

'Consultant's an agreement in writing dated on or about the date hereof between the

Appointment' Consultant and the Client, and as may be supplemented/varied from
time to time;

'Deleterious’ materials or equipment that are generally accepted, or generally

suspected, in the construction industry at the relevant time as:
(a) as being deleterious to health and safety; or

(b) which are not in accordance with relevant British or European
Standards, relevant codes of practice, good building practice
or the guide entitled 'Good Practice in the Selection of
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1.2

1.3

1.4

1.5

1.6

'Documents’

'Funder’

'Intellectual Property
Rights'

'Permitted Uses'

'Project’

'Required Standard’

'Services'

'Site’

'Works'

Construction Materials 2011' published by the British Council
for Offices;

all the information, formulae, data, drawings, models, plans,
elevations, sections, perspectives, specifications, schedules, designs
(including those prepared on any CAD system), reports prints, samples
and other similar design documents and information (including any
stored electronically) and software or similar items and technology
including improvements in the same used in or otherwise which have
been or will be prepared or provided by or on behalf of the Consultant
in connection with the Project;

a person that has provided, or is to provide, finance in connection with:

(a) the whole or any part of the Project or the completed Project;
or

(b) the site of the Project;

whether that person acts on its own account, as agent for a syndicate
of other parties or otherwise;

are as defined in the Consultant's Appointment;

the design, construction, completion, reconstruction, modification,
refurbishment, development, maintenance, funding, disposal, letting,
fitting-out, advertisement, demolition, reinstatement, extension and
repair of the Property and the Project;

as described in the Consultant's Appointment;

all the reasonable skill, care and diligence to be expected of a qualified
and competent member of the Consultant's profession experienced in
undertaking services for a project of a similar size, scope and
complexity as the Project;

the services referred to in the Consultant's Appointment, performed by
or on behalf of the Consultant under the Consultant's Appointment;

as described in the Consultant's Appointment;

the services/works as set out in the Building Contracts.

Clause headings shall not affect the interpretation of this Agreement.

A 'person' includes a natural person, corporate or unincorporated body (whether or not having
separate legal personality) and that person's legal and personal representatives, successors or

permitted assigns.

A reference to a 'company' includes any company, corporation or other body corporate, wherever
and however incorporated or established.

Unless the context otherwise requires, words in the singular shall include the plural and in the plural

include the singular.

Unless the context otherwise requires, a reference to one gender shall include a reference to the

other genders.
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1.7

1.8

1.9

1.10

2.1

A reference to a party shall include that party's legal and personal representatives, successors or
permitted assigns.

A reference to a statute, statutory provision or subordinated legislation is a reference to it as it is in
force from time to time, taking account of any amendment, extension, or re-enactment and includes
any statute, statutory provision or subordinate legislation which it amends or re-enacts.

A reference to a statute or statutory provision shall include any subordinate legislation made from
time to time under that statute or statutory provision.

Any obligation in this Agreement on a person not to do something includes an obligation not to
agree or allow that thing to be done.

A reference to 'writing' or 'written' includes faxes but not e-mail.

A reference to a document is a reference to that document as varied or novated (in each case, other
than in breach of this Agreement) at any time.

References to clauses are to the clauses of this Agreement.

Where the words 'include(s)’, 'including' or 'in particular' are used in this Agreement, they are
deemed to have the words "without limitation" following them.

Comply with the Consultant's Appointment
The Consultant warrants to the Beneficiary that:

(a) it has performed and complied, and shall continue to comply, with its obligations under the
Consultant's Appointment, including its obligations to:

(i) carry out and fulfil, in all respects, the duties of a designer or principal designer under
the CDM Regulations; and

(i)  not, without the contractor's written consent pursuant to the relevant Building Contract,
make any material change to the designs or specifications for the Works after they
have been settled or approved;

(b) it has exercised and shall continue to exercise the Required Standard:
(i) when performing the Services.

(i)  not to specify for use any products or materials in the Project, which are Deleterious at
the time of specification or use.

(i)  to perform the Services and prepare all Documents for those elements of the Project
for which the Consultant is responsible according to the programme or, in the absence
of a programme, in sufficient time to facilitate the efficient progress of the Project; and

(iv) to ensure that the Services comply with all planning agreements, permissions and
conditions, where applicable;

(c) it has complied with any:
(i) Act of Parliament
(i)  instrument, rule or order make under any Act of Parliament; and

(i)  regulation or bye-law of any local authority, statutory undertaker or public or private
utility or undertaking that has any jurisdiction over the Project or with whose systems
or property the Project is or will be connected; and
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23

24

41

4.2

4.3

4.4

(d) it shall act impartially when carrying out its duties pursuant to the Building Contract or any
other professional team appointments (where applicable).

The Consultant shall owe a duty of care to the Beneficiary in respect of all matters which lie within
the scope of the Consultant's professional responsibilities in relation to the Project provided that the
Consultant has no greater liability towards the Beneficiary under this warranty than it would have if
the Beneficiary had been named in the Consultant Appointment as the joint client (save in respect
of set-off and counterclaim).

The Consultant's duties or liabilities under this Agreement shall not be negated or diminished by:
(@) any approval or inspection of:
(i) the Property; or
(i)  the Project; or
(i)  any designs or specifications for the Property or the Project;
(b)  any testing of any work, goods, materials, plant or equipment; or
(c) any omission to approve, inspect or test,
by or on behalf of the Beneficiary or the Client

This Agreement shall not negate or diminish any other liability or otherwise owed to the Beneficiary
by the Consultant.

No instructions to consultant by beneficiary
The Beneficiary may not give instructions to the Consultant under this Agreement.
Copyright

The Consultant grants to the Beneficiary with immediate effect a royalty-free, irrevocable, non-
exclusive, licence to use, reproduce and adapt the Documents for any purpose whatsoever
connected with the Project including but without limitation the design, construction, completion, re-
construction, maintenance, advertisement, reinstatement, repair, modification, extension, use,
letting, sale and fitting out of the Project and the licence granted shall carry the right to grant sub-
licences and shall be transferable to third parties provided that the Consultant shall not be liable to
the Beneficiary or any sub-licensee or permitted assignee of the Beneficiary for any use of the
Documents for any purpose other than that for which the same were prepared by or for the
Consultant.

The Consultant warrants and undertakes to the Beneficiary that the licence granted by Clause 4.1
does not and will not infringe the Intellectual Property Rights of any third party.

The Consultant shall, if so requested by the Beneficiary at any time (including upon the termination
of the Consultant's engagement under the Consultant's Appointment), give the Beneficiary access
to the negatives and/or copies of all Documents subject in the latter case to the Beneficiary paying
the Consultant's reasonable copying charges.

The Consultant waives any rights to be identified as the author of the Documents pursuant to
Section 77 of the Copyright Designs and Patents Act 1988 and any right not to have the designs
contained in the Documents subjected to derogatory treatment in accordance with Section 80 of
that Act.
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5.1

5.2

5.3

5.4

71

7.2

7.3

7.4

Professional Indemnity Insurance

The Consultant shall immediately effect and maintain professional indemnity insurance covering the
performance of the Consultant's duties under the Consultant's Appointment for an indemnity limit of
no less than [EX] in respect of each and every claim from the date of this Agreement until the date
which is twelve years after the date of practical completion of the Project under the Building Contract
subject to such insurance being available at commercially reasonable rates and terms to members
of the Consultant's profession. Any increases or additional premium required because of the
Consultant's claims record or anything particular to the Consultant shall be treated as being within
commercially reasonable rates and terms and the Consultant shall be required to maintain the
insurance.

The Consultant shall immediately give notice to the Beneficiary in the event of any inability or failure
to effect or maintain any such policy required by this Clause 5 in order that the Beneficiary and the
Consultant can discuss reasonable means of protecting the Beneficiary whereupon the Consultant
shall then take such reasonable steps as may be requested by the Beneficiary.

On request, the Consultant shall produce to the Beneficiary from time to time evidence in the form
of a broker's/insurer's letter of the terms of its insurance and of the payment of premiums.

The insurance referred to in Clause 5.1 shall be with reputable insurance companies licensed to
carry on business in the United Kingdom and shall not be subject to any material excess or unusual
exclusions.

Liability period

The Beneficiary may not commence any legal action against the Consultant under this Agreement
after 12 years from the date of practical completion of all of the Project.

Assignment

The Beneficiary may assign the benefit of this Agreement (without the Consultant's and/or the
Client's consent):

(@) ontwo occasions to any person with an interest in the Project; and
(b)  without counting as an assignment under Clause 7.1(a):

(i) by way of security to a Funder (including any reassignment on redemption of security);
or

(i) to and from subsidiary or other associated companies within the same group of
companies as the Beneficiary so long as that assignee company remains within the
same group of companies as the Beneficiary.

The Beneficiary shall notify the Consultant and the Client of any assignment. If the Beneficiary fails
to do this, the assignment shall still be valid.

The Consultant shall not contend that any person to whom the benefit of this Agreement is assigned
under Clause 7.1 may not recover any sum under this Agreement because that person is an
assignee and not a named party to this Agreement. Notwithstanding any other provisions of this
Agreement, the Consultant agrees that it shall not be entitled to contend in defence of proceedings
under this Agreement or otherwise that its liability to the Beneficiary is reduced or affected by virtue
of the fact that the Client has suffered no loss or a different loss from the Beneficiary as a
consequence of any breach by the Consultant.

The Consultant shall not without the consent of the Beneficiary assign its rights under this
Agreement.
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8.1

8.2

8.3

8.4

10.

Notices

Any notice required to be given under this Agreement shall be in writing and shall be delivered
personally, or sent by pre-paid first-class post, or recorded delivery or by commercial courier, to
each party required to receive the notice as set out on page 1.

A notice shall be deemed to have been duly received:
(a) if delivered personally, when left at the address and for the contact referred to in this clause;

(b) if sent by pre-paid first-class post or recorded delivery, at 9am on the second Business Day
after posting; or

(c) if delivered by commercial courier, on the date and at the time that the courier's delivery
receipt is signed.

A notice required to be given under this Agreement shall not be validly given if sent by e-mail.
This clause shall not apply to the service of any proceedings or other documents in any legal action.
Third Party Rights

A person who is not a party to this Agreement shall not have any rights under or in connection with
it.

Governing law and jurisdiction

This Agreement shall be read and construed in accordance with the laws of England and Wales.
Each party irrevocably agrees that subject as provided below, the courts of England and Wales
shall have exclusive jurisdiction over any dispute or claim arising out of or in connection with this
Agreement or its subject matter or formation (including non-contractual disputes or claims). Nothing
in this clause shall limit the right of any party to take enforcement proceedings against the other in
any other court of competent jurisdiction, nor shall the taking of enforcement proceedings in any
one or more jurisdictions preclude the taking of enforcement proceedings in any other jurisdictions,
whether concurrently or not, to the extent permitted by the law of such other jurisdiction.

This document has been executed as a deed and is delivered and takes effect on the date stated at the
beginning of it.

[Execution blocks]
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Foothall -;
Foundation

Appendix A: Price Framework

Project Title:

Lot Reference:

Tenderer

AGP Framework 2020

Lot 1: Framework Managing

Consultant (FMC)

Tenderers are to insert their company name in the
box below:

FMC Consultancy Services




Lot 1: Framework Managing Consultant (FMC) Fnotha“ ."\
’
@

1. Fee Schedule Fnundation

1A - For Employer's Agent Services (Appendix B.1 of Scope of Service)

RIBA Plan of Work

Project Value Bands Fee 1 2 3 4 5 6 Total Fee (£)
Band Preparation Concept Developed Technical Construc- H'Over &
& Brief Design Design Design tion close Out
0 - 250,000 1 £1,930.00 £990.00 £5,585.00 £1,245.00 £9,750.00
250,001 — 500,000 2 £2,320.00 £2,135.00 £7,765.00 £1,530.00 £13,750.00
500,001 — 750,000 3 £2,400.00 £2,135.00 £9,185.00 £1,530.00 £15,250.00
750,001 — 1,000,000 4 £3,020.00 £2,655.00 | £10,675.00 | £1,900.00 £18,250.00
1,000,001 - 1,250,000 5 £3,410.00 £3,245.00 | £12,095.00 | £2,250.00 £21,000.00
1,250,001 - 1,500,000 6 £3,800.00 £4,195.00 [ £13,115.00 | £2,390.00 £23,500.00
1,500,001 — 2,000,000 7 £4,510.00 £4,585.00 | £14,415.00 | £2,490.00 £26,000.00
2,000,001 — 2,500,000 8 £4,920.00 £5,355.00 | £16,705.00 | £2,770.00 £29,750.00
>2,500,001 9 By agreement and based on fee rates above.

1B - For Design Services (Appendix A.2 of Scope of Service)

RIBA Plan of Work

Project Value Bands 1 2 3 4 5 6 7 Total Fee (£)
Preparation Concept Developed Technical Construc- H'Over &
& Brief Design Design Design tion close Out In Use
0 - 250,000 1 £1,750.00 £1,750.00 £3,500.00
250,001 — 500,000 2 £3,650.00 £3,650.00 £7,300.00
500,001 — 750,000 3 £3,100.00 £3,100.00 £6,200.00
750,001 — 1,000,000 4 £3,300.00 £3,300.00 £6,600.00
1,000,001 - 1,250,000 5 £3,600.00 £3,600.00 £7,200.00
1,250,001 - 1,500,000 6 £3,900.00 £3,900.00 £7,800.00
1,500,001 — 2,000,000 7 £4,200.00 £4,200.00 £8,400.00
2,000,001 - 2,500,000 8 £4,200.00 £4,200.00 £8,400.00
>2,500,001 9 By agreement and based on fee rates above.
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RIBA Plan of Work

Project Value Bands Fee 1 2 3 4 5 6 Total Fee (£)

Preparation Concept Developed Technical Construc- H'Over &

Band
& Brief Design Design Design tion close Out

Notes:

1. Tenderer to enter the "Lump Sum" fee into the orange cell only for each "Project Value Band"

2. Please do not enter details into any other cell; the cells are set to autocalculate, based on the figures entered into the orange cells.

3. Tenderers should base their lump sum fee rates on the full scope of services, as set out Volume 2 - Framework Alliance Contract,
Schedule 8 - Framework Brief

4. All rates to be based on the delivery model set out atVolume 2 - Framework Alliance Contract, Schedule 4 - Award Procedures and
Schedule 8 - Framework Brief

5. The lump sums are fixed within the Project Value Band. There shall be no adjustment to the fixed fee unless the price of the project
changes at the following stages: 4: Technical Design or 6. Handover and Close Out, when the Final Account is agreed. This may mean
that the fee can go up as well as down, dependent on updated project values at these stages.

6. Table 1B is for "Design Services" which is optional and shall only be commissioned if instructed by the Client.

Post Tender Clarification Notes

1. The above Fees are in line with our Lump Sum Fees inserted for each band and our interpretation of the services required based on the ITT
which stated that RIBA Stages 1and 2 were being carried out by the Client and as such our fee is based on these services being excluded.

2. The above fee's split into stages are our actual fee's calculated for each stage based on our own Fee / Services breakdown we currently
use to deliver AGP projects but tailored to suit the implementation of 2 stage tendering, additional site visits during construction, a project
workshop at the end of the project and including for administration costs such as managing the tendering portal.

3. The Above fees are based on the Client obtaining the initial topographical survey, Ground Investigation (Intrusive), utilities searches and
electrical capacity survey along with a plan or something alike which identifies where the proposed 3G pitch is to be constructed or used as a
basis for the 1st stage tender process.

4. RLF fees submitted at Tender Stage were based on the FMC being directly awarded the project based on the agreed fee and ultimately paic
for their services by the Alliance Manager (The Football Foundation) and this is highlighted within the ITT by virtue of the Direct Award process
and process map, as well as the call of order and noted under ITT Ref 1.6.5 which we also highlighted in our Q7.1 response - "The
Professional appointment for the FMC services .

5. RLF fees submitted do not include for any administration costs for individual appointments with Clients / Applicants, administration costs witt
individually invoicing each individual applicant on a monthly basis and administration costs associated with chasing non payment of fees. We
have assumed one invoice per month with a breakdown via a spreadsheet issued to the Football Foundation for payment of fees at all stages.

6. If the above schedule is acceptable and we were solely appointed for each project by the Football Foundation we would like to agree a
notional drawdown schedule for stage payments.

7. RLF Fees only include for the following meetings:- 1 x meeting with Preferred supplier at start of stage 4 (RLF Office)*, 1 x Pre Start
Meeting, Formal Progress Meetings every 4 weeks during Construction, Interim Site visits between FMC and Supplier to review progress
(every two weeks unless it clashes with a progress meeting), 1 x Handover Meeting, 1 x Project Workshop meeting, 1 x End of defects
meeting.

8. RLF Fees include for the cost of the E-Portal.

9. RLF Fees include for all necessary services of the Principal Designer / CDM advisor during the project once appointed at the whichever
stage of appointment. For example:- In general if the FMC is appointed at Stage 3, PD and CDM advisor duties will start and will complete at
the end of stage 6 / 7. There is no costs allowed for carrying out PD or CDM advisor duties for stages 1 and 2.

* Fee Bands 6, 7 and 8 include 3 x meetings with preferred supplier during stage 4

Schedule 2 - Fees (FMC) RevA.xlsx 3
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Lot 1: Framework Managing Consultant (FMC)

2. Time Charge Fee Schedule

Time Charges
Grade

Hourly Rate Daily Rate

Fee Rate (by Grade) (Off Site)

Partner or Director £80.00 £600.00
Senior Professional £76.00 £570.00
Professional £70.00 £525.00
Senior Technician £60.00 £450.00
Technician £40.00 £300.00
Admin/Junior Technician/Apprentice £24.00 £180.00
Fee Rate (by Grade) (On Site)
Partner or Director £650.00
Senior Professional £620.00
Professional £575.00
Senior Technician £500.00
Technician £350.00
Admin/Junior Technician/Apprentice £230.00

Notes:

1. Professional Grade and above shall mean someone holding a relevant professional
qualification with a professional body such as RICS, RIBA or similar, or having at least 10
years experience.

2. Tenderer to enter the hourly and daily rate into the orange cell only, for each "Grade".
3. Rates entered for "Time Charges" are NOT evaluated and not carried to the Tender
Summary. The Tenderer MUST enter rates for all grades identified.

4. There is no distinction between different disciplines, i.e. Project Manager or Cost
Consultant.

5. The "Off Site" rate shall not include travel or disbursements. The "On Site" rate shall be
fully inclusive of travel and disbursement costs.

6. The "On Site" rate shall be a "Daily Rate" only and will be charged in whole days or 72
days only.
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Lot 1: Framework Managing Consultant (FMC)

3.1: Contract Sum Analysis

Project: Project Scenario #1: New 106m x 70m Floodlit 3G AGP for Football

Estimated Project Value: £675,000.00

Total Fee: £15,250.00

Notes:
1. The lump sum fee rate is taken from 1. Fee Tables for the project value band £500,001 — 750,000

2. The fee is for "Employer's Agent" Services only and does not include the optional "Design Services".



Foothall .+:
Foundation

Lot 1: Framework Managing Consultant (FMC)

3.2: Contract Sum Analysis

Project: Project Scenario #2: Replacement of Sand Dressed Pitch to 3G FTP

Estimated Project Value: £500,000.00

Total Fee: £13,750.00

Notes:
1. The lump sum fee rate is taken from 1. Fee Tables for the project value band £250,001 — 500,000

2. The fee is for "Employer's Agent" Services only and does not include the optional "Design Services".



Foothall .+:
Foundation

Lot 1: Framework Managing Consultant (FMC)

3.3: Contract Sum Analysis

Project: Project Scenario #3: Surface replacement of existing 3G FTP

Estimated Project Value: £200,000.00

Total Fee: £9,750.00

Notes:

1. The lump sum fee rate is taken from 1. Fee Tables for the project value band £0 — 250,000

2. The fee is for "Employer's Agent" Services only and does not include the optional "Design Services".



Foothall .+:
Foundation

Lot 1: Framework Managing Consultant (FMC)

3.5: Contract Sum Analysis

Project: Project Scenario #4: Football Hub Site

Estimated Project Value: £2,225,000.00

Total Fee: £29,750.00

Notes:
1. The lump sum fee rate is taken from 1. Fee Tables for the project value band £2,000,001 - 2,500,000

2. The fee is for "Employer's Agent" Services only and does not include the optional "Design Services".



Foothall .+:
Foundation

Lot 1: Framework Managing Consultant (FMC)

3.5: Contract Sum Analysis

. Project Scenario #5: 106m x 70m Floodlit 3G AGP for Football with
Project: ) ; ;
Micro-Plastic retention measures

Estimated Project Value: £725,000.00

Total Fee: £15,250.00

Notes:
1. The lump sum fee rate is taken from 1. Fee Tables for the project value band £500,001 — 750,000

2. The fee is for "Employer's Agent" Services only and does not include the optional "Design Services".



Foothall ~;
Foundation

Lot 1: Framework Managing Consultant (FMC)

4. Tender Summary

Cost Element Project Fee (£) Weighting

Project Scenario #1: New 106m x 70m Floodlit 3G AGP for

()
Football £15,250.00 10.00%

Project Scenario #2: Replacement of Sand Dressed Pitch to

3G FTP £13,750.00 6.00%

Project Scenario #3: Surface replacement of existing 3G FTP £9,750.00 6.00%

Project Scenario #4: Football Hub Site £29,750.00 9.00%

Project Scenario #5: 106m x 70m Floodlit 3G AGP for Football

0,
with Micro-Plastic retention measures £15,250.00 9.00%

Total Weighted Percentage Score 40.00%
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